ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Org.
Randall Miller	17 MAY 99	99-0436	—	0400	2078	CO

8. Title of Change: Deliver Additional Tar Files for 4PY. Elmira

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date:
Randall J. Miller 5/14/99		CCR	5/14/99

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
Randall J. Miller 5/14/99 for Mary Armstrong	~~Initial Baseline~~ Modify Baseline	~~Routine~~ Emergency

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected:
None (PSR Documentation)	None	MSS, PDPS

19. Release Affected:	20. Date due to Customer:	21. Impl. Date:	22. Estimated Cost:
4PY	5/14/99	5/14/99	~~Large~~ None

23. Source Reference: ☐NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☐Other:

24. Description of Change: (use additional Sheets if necessary)
Additional transition code has been merged for MSS and PDPS databases. This code needs to be delivered as part of 4PY. Elmira.

25. Proposed Solution: (use additional sheets if necessary)
CSG shall tar the MSS and PDPS fixes into HP and Sun tar files. SMC shall pull these files and deliver them to EDC as part of 4PY. Elmira.

26. Alternate Solution: (use additional sheets if necessary)
None

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
MSS and PDPS database transitions will not function correctly.

28. Justification for Emergency (If Block 15 is "Emergency"):
EDC is planning to stage the software this weekend.

29. Site(s) Affected: ☐EDF ☐Mini-DAAC ☐VATC ☒EDC ☐GSFC ☐LaRC ☐NSIDC ☒SMC ☐AK ☐JPL ☐EOC ☐IDG Test Cell ☐Other

30. Board Comments:		31. Work Assigned To:
32. EDF/REL2 CCB Chair (Sign/Date): Mac McDonald 5/14/99	**33. Disposition:** (Approved) A/C Disapproved Fwd/ECS Fwd/ESDIS	**34. (TBD)**
35. M&O CCB Chair (Sign/Date): Mary W Sloan 5/17/99	**36. Disposition:** (Approved) A/C Disapproved Fwd/ECS Fwd/ESDIS	**37. CM Manager's Closure:**
38. ECS CCB Chair (Sign/Date):	**39. Disposition:** Approved A/C Disapproved	**40. CCR Closed Date:**

05-17-99P03:29 RCVD

ORIGINAL