ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Org.
Jim Mather	7 JUN 99	99-0504	—	301-925-0435	2107a	sed

8. Title of Change: add 9GB drives to CM servers in the VATC and the SMC for XRP

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date: 6/3/99
Jim Mather 6/1/99	II	CCR	

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
Randy Bollinger 6/1/99	~~Update~~ Baseline Initial	Routine

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected:
922-TDS-011, 922-TDV-01[illegible]	none	m0mss02, t1mss03

19. Release Affected:	20. Date due to Customer:	21. Impl. Date:	22. Estimated Cost:
no	6/3/99	6/3/99	None

23. Source Reference: ☐NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☒Other:
Attached email

24. Description of Change: (use additional Sheets if necessary)
add 9gb external disk drive required for XRP load on MSS CM server. (9gb drives are in stock)

Note: see CCRs for CM servers at other sites: 0051, 0055, 0056

25. Proposed Solution: (use additional sheets if necessary)
add disk space for XRP software

26. Alternate Solution: (use additional sheets if necessary)
do not load xrp upgrade

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
new release will not be installed

28. Justification for Emergency (If Block 15 is "Emergency"):

29. Site(s) Affected: ☐EDF ☐Mini-DAAC ☒VATC ☐EDC ☐GSFC ☐LaRC ☐NSIDC ☒SMC ☐AK ☐JPL ☐EOC ☐IDG Test Cell ☐Other

30. Board Comments:		31. Work Assigned To:
32. EDF/REL2 CCB Chair (Sign/Date): Max McDonald 6/9/99	33. Disposition: (Approved) A/C Disapproved Fwd/ECS Fwd/ESDIS	34. (TBD)
35. M&O CCB Chair (Sign/Date): Mary W Sloan 6/9/99	36. Disposition: (Approved) A/C Disapproved Fwd/ECS Fwd/ESDIS	37. CM Manager's Closure:
38. ECS CCB Chair (Sign/Date):	39. Disposition: Approved A/C Disapproved	40. CCR Closed Date:

ECS/EDF/REL2 CCB
06-07-99 A11:00 IN

ORIGINAL