99-0515.pdf

ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Org.
Rob Cole	10 JUN 99	99-0515	-	0799	2110C	SED

8. Title of Change: Baselining of NSIDC disk partition diagrams

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date:
Rob Cole 6/10/99	II	CCR	6/21/99

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
Randy Bollinger 6/10/99	Update Baseline	Routine

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected:
see attached sheet	none	see attached sheet

19. Release Affected:	20. Date due to Customer:	21. Impl. Date:	22. Estimated Cost:
NA	6/21/99	6/14/99	None

23. Source Reference: ☐NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☐Other:

24. Description of Change: (use additional Sheets if necessary)
documentation update

25. Proposed Solution: (use additional sheets if necessary)
Update the NSIDC disk partition diagrams per attached documents

26. Alternate Solution: (use additional sheets if necessary)
none

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
inaccurate baseline

28. Justification for Emergency (If Block 15 is "Emergency"):

29. Site(s) Affected: ☐EDF ☐Mini-DAAC ☐VATC ☐EDC ☐GSFC ☐LaRC ☒NSIDC ☐SMC ☐AK ☐JPL ☐EOC ☐IDG Test Cell ☐Other

30. Board Comments:		31. Work Assigned To:
32. EDF/REL2 CCB Chair (Sign/Date): Ma M Donald 6/14/99	**33. Disposition:** (Approved) A/C Fwd/ECS; Disapproved Fwd/ESDIS	**34. (TBD)**
35. M&O CCB Chair (Sign/Date):	**36. Disposition:** Approved A/C Fwd/ECS; Disapproved Fwd/ESDIS	**37. CM Manager's Closure:**
38. ECS CCB Chair (Sign/Date):	**39. Disposition:** Approved A/C; Disapproved	**40. CCR Closed Date:**

ORIGINAL

06-10-99 P01:25 IN