ECS Configuration Change Request

Page 1 of Page(s)

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Org.
Byron V. Peters	23 JUN 99	99-0564	—	301/883-4077	2011C	SED

8. Title of Change: Baseline AMASS 4.9.1.3

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date: 6/25/99
Byron V Peters 6/23/99	II	CCR	

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
Randy Bollinger 6/23/99	Update Baseline	Emergency

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected: STMGT 19.
910-TDA-003 Rev 0	None	

19. Release Affected:	20. Date due to Customer:	21. Impl. Date:	22. Estimated Cost:
Drop 4PY, 5A	NA		None

23. Source Reference: ☒NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☐Other:
ECSed 22907

24. Description of Change: (use additional Sheets if necessary)
AMASS 4.9.1.1 is not functioning satisfactorily due to known problems within the product. AMASS 4.9.1.3 contains fixes for these problems.

25. Proposed Solution: (use additional sheets if necessary)
Hold a PSR as soon as possible and then install AMASS 4.9.1.3 as soon as possible thereafter.

26. Alternate Solution: (use additional sheets if necessary)
None

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
ECS will not function.

28. Justification for Emergency (If Block 15 is "Emergency"):
AMASS is a critical item for ECS and this upgrade must be implemented for AMASS to work.

29. Site(s) Affected: ☐EDF ☒Mini-DAAC ☒VATC ☒EDC ☒GSFC ☒LaRC ☒NSIDC ☐SMC ☐AK ☐JPL ☐EOC ☐IDG Test Cell ☐Other

30. Board Comments:		31. Work Assigned To:
32. EDF/REL2 CCB Chair (Sign/Date): [signature] 6/24/99	33. Disposition: A/C Fwd/ECS Approved Disapproved Fwd/ESDIS	34. (TBD)
35. M&O CCB Chair (Sign/Date): [signature] 6/24/99	36. Disposition: A/C Fwd/ECS Approved Disapproved Fwd/ESDIS	37. CM Manager's Closure:
38. ECS CCB Chair (Sign/Date):	39. Disposition: Approved A/C Disapproved	40. CCR Closed Date: