ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Org.
Randall J. Miller	6/25/99	99-0574	-	x0400	2078	CO

8. Title of Change: Deliver Keuka ESDT Test Executables To GSFC, Mini-DAAC, and VATC

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date: 6/25/99
Randall J. Miller 6/25/99	II	CCR	

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
for Mary Constantino 6/25/99	Update Baseline	Emergency

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected: SDSRV
None	None	

19. Release Affected:	20. Date due to Customer:	21. Impl. Date:	22. Estimated Cost:
4PY	N/A	6/25/99	None

23. Source Reference: ☐NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☐Other:

24. Description of Change: (use additional Sheets if necessary)
Science has updated existing and created new Descriptors.

25. Proposed Solution: (use additional sheets if necessary)
CSG shall create a Sun tar file containing the ESDT package. SMC shall pull the tar file and distribute it to the Mini-DAAC, VATC, and GSFC.

26. Alternate Solution: (use additional sheets if necessary)
GSFC will wait until the formal release of Keuka (7/15).

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
SSI&T at GSFC will be delayed.

28. Justification for Emergency (If Block 15 is "Emergency"):
GSFC is ready to proceed with SSI&T using these Descriptors.

29. Site(s) Affected: ☐EDF ☒Mini-DAAC ☒VATC ☐EDC ☒GSFC ☐LaRC ☐NSIDC ☒SMC ☐AK ☐JPL ☐EOC ☐IDG Test Cell ☐Other

30. Board Comments:		31. Work Assigned To:
32. EDF/REL2 CCB Chair (Sign/Date):	33. Disposition: Approved / A/C / Disapproved / Fwd/ECS / Fwd/ESDIS	34. (TBD)
35. M&O CCB Chair (Sign/Date): 6/25/99	36. Disposition: Approved / A/C / Disapproved / Fwd/ECS / Fwd/ESDIS	37. CM Manager's Closure:
38. ECS CCB Chair (Sign/Date): 6/25/99	39. Disposition: Approved / A/C / Disapproved	40. CCR Closed Date:

06-25-99 P01:35 IN

ORIGINAL