ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Org.
Michelle D. Johnson	7/1/99	99-0591	–	X4033	3008E	DD&M

8. Title of Change: Baseline Hardware/ Database Mapping Documents Updates

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date: ~~8/1/99~~
Michelle D. Johnson 5/18/99	II	CCR	7/12/99

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
7/1/99	Update Baseline	Routine

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected:
920-TDE-009 rev:01 920-TDM-009 rev:01 920-TDV-009 rev:00 920-TDG-009 rev:01 920-TDL-009 rev:02 920-TDN-009 rev:00	N/A	N/A

19. Release Affected:	20. Date due to Customer:	21. Impl. Date:	22. Estimated Cost:
Drops 4PX and 4P	N/A	N/A	None

23. Source Reference: ☐NCR (attach) ☐Action Item ☒Tech Ref. ☐GSFC ☐Other:
Technical reference to hardware database mapping changes as a result of Drop 4PX and 4PY.

24. Description of Change: (use additional Sheets if necessary)
Attached are the hardware/ database Mapping baseline documentation updates for Drops 4PX and 4PY.

25. Proposed Solution: (use additional sheets if necessary)
Release the updated baseline information by posting the documents to the EBIS website under technical documents.

26. Alternate Solution: (use additional sheets if necessary)
e-mail softcopies of the baseline documentation to eachr espective DBO at the DAACs for reference materials.

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
The most updated baseline documentation will be not be posted to the EBIS website for the DAAC DBO to access for pertinent information.

28. Justification for Emergency (If Block 15 is "Emergency"):

29. Site(s) Affected: ☐EDF ☒Mini-DAAC ☒VATC ☒EDC ☒GSFC ☒LaRC ☒NSIDC ☐SMC ☐AK ☐JPL ☐EOC ☐IDG Test Cell ☐Other

30. Board Comments:		31. Work Assigned To:
32. EDF/REL2 CCB Chair (Sign/Date): Byron J Betts 7/7/99	33. Disposition: ☐ Approved ☐A/C ☐ Disapproved ☐ Fwd/ECS ☐ Fwd/ESDIS	34. (TBD)
35. M&O CCB Chair (Sign/Date): Mary W. Sloan	36. Disposition: ☑ Approved ☐A/C ☐ Disapproved ☐ Fwd/ECS ☐ Fwd/ESDIS	37. CM Manager's Closure:
38. ECS CCB Chair (Sign/Date):	39. Disposition: ☐ Approved ☐A/C ☐ Disapproved	40. CCR Closed Date:

ORIGINAL

07-06-99 P02:16 IN