ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Org.
James R. Mather	07/08/99	99-0602	—	301-925-0435	2107a	sed

8. Title of Change: CDROM Drive -Procurement / Power supply

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date:
Jim Mather 5/4/99	[illegible]	CCR	~~5/30/99~~ 07/30/99

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
Randy Bolfinger 5/4/99	PRO	Routine

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected:
~~None~~ 920-TDL-001, 920-TDN-001	none	l0icg02,n0acg01,n0acg02, ~~[illegible]~~ g0DRG01

19. Release Affected:	20. Date due to Customer:	21. Impl. Date:	22. Estimated Cost:
na	~~5/30/99~~ 07/30/99	~~5/30/99~~ 07/30/99	Small

23. Source Reference: ☐NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☒Other:
When doing drops/upgrades the installers need to borrow CDROMS from other machines. This a very time consuming process

24. Description of Change: (use additional Sheets if necessary)
Buy and install internal CD ROM Drives for the affected machines. ADD ONE POWER SUPPLY TO g0DRG01 RAID TO MAKE THE POWER SUPPLY ON THIS RAID FULLY REDUNDANT IN CASE OF FIRST POWER SUPPLY FAILURE. ~~[illegible]~~ STANDARD IS ONE POWER SUPPLIES FOR EACH RAID SHELF.

25. Proposed Solution: (use additional sheets if necessary)
This purchase will allow drops and upgrades to be done in a more efficient manner.

26. Alternate Solution: (use additional sheets if necessary)
none

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Drops and upgrades are more difficult to complete. CDROMs facilitate easier operation/more efficient installation.

28. Justification for Emergency (If Block 15 is "Emergency"):

29. Site(s) Affected: ☒EDF ☐Mini-DAAC ☐VATC ☐EDC ☒GSFC ☒LaRC ☒NSIDC ☐SMC ☐AK ☐JPL ☐EOC ☐IDG Test Cell ☐Other

30. Board Comments:	31. Work Assigned To:

32. EDF/REL2 CCB Chair (Sign/Date):	33. Disposition:	34. (TBD)
Mae McDonald 7/12/99	Approved / A/C / Disapproved / Fwd/ECS / Fwd/ESDIS	
35. M&O CCB Chair (Sign/Date):	**36. Disposition:**	**37. CM Manager's Closure:**
Gary W Sloan 7/13/99	Approved / A/C / Disapproved / Fwd/ECS / Fwd/ESDIS	
38. ECS CCB Chair (Sign/Date):	**39. Disposition:**	**40. CCR Closed Date:**
Mae McDonald 7/14/99	Approved / A/C / Disapproved	

CM01 March 8, 1999

ORIGINAL

ECS/EDF/REL2 CCB
07-07-99 P02:11 IN