ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Org.
Randall J. Miller	7/13/99	99-0624	–	x0400	2078	CO

8. Title of Change: Deliver Liverpool IOS and DMS Test Executables To EDC

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date: 7/13/99
Randall J. Miller 7/13/99	II	CCR	

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
Randall J. Miller for Mary Armstrong 7/13/99	Update Baseline	Emergency

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected: IOS and DMS
None	None	

19. Release Affected:	20. Date due to Customer:	21. Impl. Date:	22. Estimated Cost:
4PY	N/A	7/13/99	None

23. Source Reference: ☐NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☐Other:
22842

24. Description of Change: (use additional Sheets if necessary)
Development has prepared fixes for the multi-line billing address problem.

25. Proposed Solution: (use additional sheets if necessary)
CSG shall create a Sun tar file containing the EcIoAdINTFCSVR.pkg and EcDmINTFCSVR.pkg packages from the current 4PY baseline. SMC shall pull this tar file and shall distribute it to EDC. EDC shall install the executables as required. See additional installation instructions on the continuation page.

26. Alternate Solution: (use additional sheets if necessary)
EDC will continue to operate with this problem.

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
EDC will perform load testing and operations with the existing problems.

28. Justification for Emergency (If Block 15 is "Emergency"):
EDC would like to install this patch immediately.

29. Site(s) Affected: ☐EDF ☐Mini-DAAC ☐VATC ☒EDC ☐GSFC ☐LaRC ☐NSIDC ☒SMC ☐AK ☐JPL ☐EOC ☐IDG Test Cell ☐Other

30. Board Comments:		31. Work Assigned To:
32. EDF/REL2 CCB Chair (Sign/Date):	33. Disposition: Approved / A/C / Disapproved / Fwd/ECS / Fwd/ESDIS	34. (TBD)
35. M&O CCB Chair (Sign/Date): Mary W. Sloan 7/13/99	36. Disposition: (Approved) / A/C / Disapproved / Fwd/ECS / Fwd/ESDIS	37. CM Manager's Closure:
38. ECS CCB Chair (Sign/Date):	39. Disposition: Approved / A/C / Disapproved	40. CCR Closed Date:

CM01 March 8, 1999

07-13-99P04:46 0069 ECS/EDF/REL2 CCB

ORIGINAL

ADDITIONAL SHEET

CCR #: 99-0624 **Rev:** — **Originator:** R. Miller

Telephone: x0400 **Office:** 2078

Title of Change: Deliver Liverpool IOS and DMS Test Executables To EDC

These files are to be installed by using the Install option under EcCoAssist. No other changes (mkcfg or mkcdsentires) are required.

CM01A

ORIGINAL