ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Org.
Pamela Johnson	7-15-99	99-0639	—	M&O	2002A	M&O

8. Title of Change: Authorize Distribution of 4PY.11 Keuka from SMC to ALL DAACs

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date:
7/14/99		CCR	07/16/99

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
7/15/99	Initial Baseline	Routine

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected:
Installation Instructions and NCR list attached	None	

19. Release Affected:	20. Date due to Customer:	21. Impl. Date:	22. Estimated Cost:
4PY	N/A	07/16/99	Large

23. Source Reference: ☒NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☐Other:

24. Description of Change: (use additional Sheets if necessary)
Implementation of SIPS interface in 4PY Baseline + Roll up of NCRs fixed in prior releases

25. Proposed Solution: (use additional sheets if necessary)
SMC will deliver the tar files to the DAACs

26. Alternate Solution: (use additional sheets if necessary)

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
SIPS interface will not be available for the Terra Launch

28. Justification for Emergency (If Block 15 is "Emergency"):

29. Site(s) Affected: ☐EDF ☐Mini-DAAC ☒VATC ☒EDC ☐GSFC ☒LaRC ☒NSIDC ☒SMC ☐AK ☐JPL ☐EOC ☐IDG Test Cell ☐Other

30. Board Comments:		31. Work Assigned To:
32. EDF/REL2 CCB Chair (Sign/Date): Byron J Peters 7/16/99	**33. Disposition:** (Approved) A/C Disapproved Fwd/ECS Fwd/ESDIS	**34. (TBD)**
35. M&O CCB Chair (Sign/Date): 7/15	**36. Disposition:** Approved A/C Disapproved Fwd/ECS Fwd/ESDIS	**37. CM Manager's Closure:**
38. ECS CCB Chair (Sign/Date):	**39. Disposition:** Approved A/C Disapproved	**40. CCR Closed Date:**

ORIGINAL

07-15-99P01:51 0020