ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Org.
Kathleen L. Carr	19 Jul 99	99-0647		301-925-1033	3021	CO

8. Title of Change: Deliver 5A Epsilon config patch file to GSFC

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date:
Kathleen L. Carr 7/19/99	II	CCR	7/19/99

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
[signature]	Update Baseline	Emergency

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected:
none	none	none MSS

19. Release Affected:	20. Date due to Customer:	21. Impl. Date:	22. Estimated Cost:
5A	7/19/99	7/19/99	None

23. Source Reference: ☐NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☒Other:
.cfgpatch file was not delivered with 5A Epsilon

24. Description of Change: (use additional Sheets if necessary)
.cfgpatch file will be delivered to GSFC for the 5A install.

25. Proposed Solution: (use additional sheets if necessary)
CSG shall create a tar file containing the file /ecs/formal/common/.cfgpatch from the DROP5A maintenance branch. SMC shall pull the tar file and deliver it to GSFC.

26. Alternate Solution: (use additional sheets if necessary)
none

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
GSFC 5A install cannot proceed.

28. Justification for Emergency (If Block 15 is "Emergency"):
GSFC is scheduled to install 5A today.

29. Site(s) Affected: ☐EDF ☐Mini-DAAC ☐VATC ☐EDC ☒GSFC ☐LaRC ☐NSIDC ☒SMC ☐AK ☐JPL ☐EOC ☐IDG Test Cell ☐Other

30. Board Comments:		31. Work Assigned To:
32. EDF/REL2 CCB Chair (Sign/Date):	**33. Disposition:** Approved A/C Disapproved Fwd/ECS ~~Fwd/ESDIS~~	**34. (TBD)**
35. M&O CCB Chair (Sign/Date): [signature] 7/19/99	**36. Disposition:** Approved A/C Disapproved Fwd/ECS Fwd/ESDIS	**37. CM Manager's Closure:**
38. ECS CCB Chair (Sign/Date):	**39. Disposition:** Approved A/C Disapproved	**40. CCR Closed Date:**

ORIGINAL