ECS Configuration Change Request

Page 1 of Page(s)

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Org.
P .o Cole	20 JUL 99	99-0650	—	0799	2110C	SED

8. Title of Change: Issue technical directive to create raw XLV partitions for Sybase

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date: 7/19/99
7/14/99	II	CCR	

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
7/15/99	Update Baseline	Routine

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected:
	none	

19. Release Affected:	20. Date due to Customer:	21. Impl. Date:	22. Estimated Cost:
NA	8/2/99	8/2/99	None

23. Source Reference: ☐NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☒Other:

24. Description of Change: (use additional Sheets if necessary)
Issue the attached technical directive which modifies Sybase partitions to enable failover

25. Proposed Solution: (use additional sheets if necessary)
Implement this technical directive

26. Alternate Solution: (use additional sheets if necessary)
NA

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Sybase will be unable to failover

28. Justification for Emergency (If Block 15 is "Emergency"):

29. Site(s) Affected: ☐EDF ☐Mini-DAAC ☐VATC ☒EDC ☒GSFC ☒LaRC ☒NSIDC ☐SMC ☐AK ☐JPL ☐EOC ☐IDG Test Cell ☐Other

30. Board Comments:	31. Work Assigned To:

32. EDF/REL2 CCB Chair (Sign/Date):	33. Disposition: Approved / A/C / Disapproved / Fwd/ECS / Fwd/ESDIS	34. (TBD)
35. M&O CCB Chair (Sign/Date): 20 Jul 99	36. Disposition: Approved / A/C / Disapproved / Fwd/ECS / Fwd/ESDIS	37. CM Manager's Closure:
38. ECS CCB Chair (Sign/Date):	39. Disposition: Approved / A/C / Disapproved	40. CCR Closed Date:

CM01 March 8, 1999

ECS/EDF/REL2 CCB

07-20-99P02:22 0038

ORIGINAL

07-20-99P02:2