ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Org.
Hazari Syed	7/23/99	99-0674	-	757 864 4811	2303 K	

5. Title of Change: Installation/Configuring Sun450 for Option A+ on ECS larcb network.

8. Originator Signature/Date	10. Class	11. Type:	12. Need Date: 07/30/1999
	II	CCR	

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
7/23/99	Other	Routine

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected:

19. Release Affected:	20. Date due to Customer:	21. Impl. Date:	22. Estimated Cost:
	07/30/1999	07/30/1999	None

23. Source Reference: ☐NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☐Other:

24. Description of Change: (use additional Sheets if necessary)
Install and configure the Sun450 for Option A+ Subsetting effort on the ECS larcb network. Create a new IP address and name in the larcb.ecs.nasa.gov domain. Connect the Sun 450 via FDDI connection on the LARC production LAN.

25. Proposed Solution: (use additional sheets if necessary)
DAAC Network Engineer, Landover ECS Engineers, and the DAAC ECS SA's coordinate the network address and configure the system. Proposed system name and IP address are:
hostname: lddue01.larcb.ecs.nasa.gov (due -> DAAC UNIQUE SUN; user ding: lddue01u.ecs.nasa.gov
host IP address: 198.118.219.xxx host IP: 198.118.218.xxx

26. Alternate Solution: (use additional sheets if necessary)
ECS can implement the B.X data model to support MISR subsetting.

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
MISR products will not be subsetted and distribution requirements to end users will increase.

28. Justification for Emergency (if Block 15 is "Emergency"):

29. Site(s) Affected: ☐EDF ☐Mini-DAAC ☐VATC ☐EDC ☐GSFC ☒LaRC ☐NSIDC ☐SMC ☐AK ☐JPL ☐EOC ☐IDG Test Bed ☐Other

30. Board Comments:	31. Work Assigned To:

32. EDF/REL2 CCB Chair (Sign/Date):	33. Disposition: A/C Fwd/ECS	Approved Disapproved Fwd/ESDIS	34. (TBD)
35. M&O CCB Chair (Sign/Date): 21 July 99	36. Disposition: A/C Fwd/ECS	Approved Disapproved Fwd/ESDIS	37. CM Manager's Closure:
38. ECS CCB Chair (Sign/Date):	39. Disposition:	Approved A/C Disapproved	40. CCR Closed Date:

07-23-99A11:51 ORIGINAL