ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Org.
Willard Selph	7/27/99	99-0685	—	301-883-4146	2107B	SED

8. Title of Change: Relocate esais01 to AITHW subsystem.

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date:
Willard O Selph 7-26-99	II	CCR	1999-08-30

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
James R Mather 7/26/99	Update Baseline	Routine

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected:
921-TDE-002 Rev:11, 921-TDE-003 Rev:11, 920-TDE-001 Rev:09, 922-TDE-037 Rev:00, 922-TDE-038 Rev:00		esais01, e0ais07

19. Release Affected:	20. Date due to Customer:	21. Impl. Date:	22. Estimated Cost:
N/A	1999-08-30	1999-08-30	None

23. Source Reference: ☐NCR (attach) ☒Action Item ☐Tech Ref. ☐GSFC ☐Other:
AC 99-0286

24. Description of Change: (use additional Sheets if necessary)
Relocate esais01 and its associated periphals to the AITHW subsystem, rename to e0ais06 and becoming the X-term server.

25. Proposed Solution: (use additional sheets if necessary)
Relocate esais01 and its associated periphals from the SSI&T subsystem to the AITHW subsystem. Rename to e0ais06. The disk partitioning diagrams are proved and should be implemented. This CCR is also to close the action item 99-286 by providing the disk partitioning diagram for e0ais07.

26. Alternate Solution: (use additional sheets if necessary)
Purchase a new machine to become the X-term server.

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Re-allocating money for the purchase of a new machine.

28. Justification for Emergency (If Block 15 is "Emergency"):

29. Site(s) Affected: ☐EDF ☐Mini-DAAC ☐VATC ☒EDC ☐ GSFC ☐LaRC ☐NSIDC ☐SMC ☐AK ☐JPL ☐EOC ☐IDG Test Cell ☐Other

30. Board Comments:	31. Work Assigned To:

32. EDF/REL2 CCB Chair (Sign/Date):	33. Disposition:	34. (TBD)
	☐ Approved ☐A/C ☐ Disapproved ☐ Fwd/ECS ☐ Fwd/ESDIS	
35. M&O CCB Chair (Sign/Date): Karen Hoff 8/31/99	36. Disposition: ☑ Approved ☐A/C ☐ Disapproved ☐ Fwd/ECS ☐ Fwd/ESDIS	37. CM Manager's Closure:
38. ECS CCB Chair (Sign/Date):	39. Disposition: ☐ Approved ☐A/C ☐ Disapproved	40. CCR Closed Date:

07-27-99A10:09 0054