ECS Configuration Change Request

1. Originator	2. Log Date	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Org.
Randall J. Miller	7/28/99	99-0689	-	301-925-0400	2078	CO

8. Title of Change: Deliver 5A installation fixes to SMC for all DAACs

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date: 7/27/99
Randall J. Miller 7/27/99	II	CCR	

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
Randall J. Miller for Mary Armstrong 7/27/99	Update Baseline	Emergency

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected:
none	none	MSS, DSS, IOS

19. Release Affected:	20. Date due to Customer:	21. Impl. Date:	22. Estimated Cost:
5A	7/27/99	7/27/99	None

23. Source Reference: ☒ NCR (attach) ☐ Action Item ☐ Tech Ref. ☐ GSFC ☐ Other:
23554, 23559, 23519, 21844, 23509, 23517, 21665 (workaround)

24. Description of Change: (use additional Sheets if necessary)
Development has prepared fixes for problems found during the 5A (epsilon) test installation at GSFC. These fixes will be delivered as as additional tar files, to be used with the existing 5A Sun, SGI, HP, and Toolkit tar files which are already at the SMC.

25. Proposed Solution: (use additional sheets if necessary)
CSC shall prepare Sun, SGI, and HP tar files per attached continuation sheet. SMC shall pull these tar files and distribute them to GSFC, LaRC, EDC, and NSIDC.

26. Alternate Solution: (use additional sheets if necessary)
Label the files as 5A Epsilon and then rebuild 5A installation tar files from the existing 5A Epsilon label, using pre July 9 make.options.
OR: Modify 5A installation instructions to explain workarounds for all NCRs above.

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
5A installation will be problematic.

28. Justification for Emergency (If Block 15 is "Emergency"):
Tar files need to be created for 5A PSR tomorrow.

29. Site(s) Affected: ☐ EDF ☐ Mini-DAAC ☐ VATC ☒ EDC ☒ GSFC ☒ LaRC ☒ NSIDC ☒ SMC ☐ AK ☐ JPL ☐ EOC ☐ IDG Test Cell ☐ Other

30. Board Comments:	31. Work Assigned To:

32. EDF/REL2 CCB Chair (Sign/Date):	33. Disposition: Approved / A/C / Disapproved / Fwd/ECS / Fwd/ESDIS	34. (TBD)
35. M&O CCB Chair (Sign/Date): Mary W. Sloan 7/28/99	36. Disposition: Approved / A/C / Disapproved / Fwd/ECS / Fwd/ESDIS	37. CM Manager's Closure:
38. ECS CCB Chair (Sign/Date):	39. Disposition: Approved / A/C / Disapproved	40. CCR Closed Date:

ADDITIONAL SHEET

CCR #: 99-0689 **Rev:** – **Originator:** Randall J. Miller

Telephone: 301-925-0400 **Office:** CO

Title of Change: Deliver 5A installation fixes to SMC for all DAACs

Create an sgi tar file containting:

/ecs/formal/DSS/stmgt/
.EcDsStmgtDB.iu
.dbparms
/ecs/formal/DSS/stmgt/scripts/
EcDsStConfigVolGrps
EcDsStCreateESDTFile.ksh
EcDsStVolGrpCreateMain.pl
/ecs/formal/DSS/stmgt/src/Database/
(directory also needs to be relabelled)
DsStFLSelectDeleteByCount.sp
EcDsStDbInitialData.sql
EcDsStDbPatch14.ksh
EcDsStDbPatch14.sql
EcDsStDbPatch
EcDsStDbReadMe.txt
EcDsStDbTables.sql
/ecs/formal/COMMON/.sitemap
/ecs/formal/COMMON/.cfgpatch

Create a sun tar file containing:

/ecs/formal/IOS/AdvService/src/Database/IoAdDbVersions.sql
/ecs/formal/COMMON/.sitemap
/ecs/formal/COMMON/.cfgpatch
/ecs/formal/DSS/sdsrv/.EcDsSdSrvDB.iu

Create an hp tar file containing:

/ecs/formal/COMMON/.sitemap
/ecs/formal/COMMON/.cfgpatch

CM01A

ORIGINAL