ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Org.
Randall J. Miller	8/3/99	99-0722	–	301-925-0400	2078	CO

8. Title of Change: Deliver 4PY.Liverpool STMGT Test Executables

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date:
Randall J. Miller 8/3/99	II	CCR	8/3/99

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
8/3/99	Update Baseline	Emergency

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected:
None	None	STMGT

19. Release Affected:	20. Date due to Customer:	21. Impl. Date:	22. Estimated Cost:
4PY	n/a	8/2/99	None

23. Source Reference: ☒NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☐Other:
23064

24. Description of Change: (use additional Sheets if necessary)
Development has a fix for NCR 23064; NSIDC has requested test executables containing this fix.

25. Proposed Solution: (use additional sheets if necessary)
CSG shall prepare SGI and Sun tar files containing the files listed on the continuation sheet. SMC shall pull the tar files and distribute them to NSIDC and EDC

26. Alternate Solution: (use additional sheets if necessary)
Wait for delivery of 4PY.Liverpool.

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
NSIDC and EDC will not have fixes for these NCRs until the Liverpool patch is delivered.

28. Justification for Emergency (If Block 15 is "Emergency"):
NSIDC believes these fixes are necessary for MOSS-2 testing.

29. Site(s) Affected: ☐EDF ☐Mini-DAAC ☐VATC ☒EDC ☐GSFC ☐LaRC ☒NSIDC ☒SMC ☐AK ☐JPL ☐EOC ☐IDG Test Cell ☐Other

30. Board Comments:		31. Work Assigned To:
32. EDF/REL2 CCB Chair (Sign/Date):	33. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS	34. (TBD)
35. M&O CCB Chair (Sign/Date): 3 Aug 99	36. Disposition: (Approved) A/C Disapproved Fwd/ECS Fwd/ESDIS	37. CM Manager's Closure:
38. ECS CCB Chair (Sign/Date):	39. Disposition: Approved A/C Disapproved	40. CCR Closed Date:

ORIGINAL

08-03-99P03:13 0082