# ECS Configuration Change Request



| 1. Originator | 2. Log Date: | 3. CCR #: | 4. Rev: | 5. Tel: | 6. Rm #: | 7. Org. |
|---|---|---|---|---|---|---|
| Randall J. Miller | 11 AUG 99 | 99-0740 | — | x0400 | 2078 | CO |

**8. Title of Change:** Deliver 5A.01.Avalon To SMC For Distribution To VATC And Mini-DAAC

| 9. Originator Signature/Date | 10. Class | 11. Type: | 12. Need Date: |
|---|---|---|---|
| Randall J. Miller 8/11/99 | II | CCR | 8/11/99 |

| 13. Office Manager Signature/Date | 14. Category of Change: | 15. Priority: (If "Emergency" fill in Block 28). |
|---|---|---|
| Randall J. Miller 8/11/99 for Mary Armstrong | Update Baseline | Emergency |

| 16. Documentation/Drawings Impacted: | 17. Schedule Impact: | 18. CI(s) Affected: |
|---|---|---|
| 5A.01.Avalon installation instructions and NCR list provided electronically | None | All |

| 19. Release Affected: | 20. Date due to Customer: | 21. Impl. Date: | 22. Estimated Cost: |
|---|---|---|---|
| 5A | N/A | 8/11/99 | None |

**23. Source Reference:** ☒NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☐Other:
NCR list provided electronically

**24. Description of Change: (use additional Sheets if necessary)**
The 5A.01.Avalon patch is ready for Test.

**25. Proposed Solution: (use additional sheets if necessary)**
CSG shall prepare system tar files for the Sun, SGI, and HP, a Toolkit tar file, and a RogueWave tar file. SMC shall pull these tar files and distribute them to the Mini-DAAC and VATC. Test shall install in the Mini-DAAC and VATC as required.

**26. Alternate Solution: (use additional sheets if necessary)**
None.

**27. Consequences if Change(s) are not approved: (use additional sheets if necessary)**
NCR fixes will remain unavailable to the DAACs.

**28. Justification for Emergency (If Block 15 is "Emergency"):**
Test is prepared to begin the install on 8/11/99.

**29. Site(s) Affected:** ☐EDF ☒Mini-DAAC ☒VATC ☐EDC ☐GSFC ☐LaRC ☐NSIDC ☒SMC ☐AK ☐JPL ☐EOC ☐IDG Test Cell ☐Other

| 30. Board Comments: | | 31. Work Assigned To: |
|---|---|---|
| | | |
| **32. EDF/REL2 CCB Chair (Sign/Date):** Byron V Petrus 8/11/99 | **33. Disposition:** (Approved) Disapproved A/C Fwd/ECS Fwd/ESDIS | **34. (TBD)** |
| **35. M&O CCB Chair (Sign/Date):** | **36. Disposition:** Approved Disapproved A/C Fwd/ECS Fwd/ESDIS | **37. CM Manager's Closure:** |
| **38. ECS CCB Chair (Sign/Date):** | **39. Disposition:** Approved A/C Disapproved | **40. CCR Closed Date:** |



ORIGINAL 08-11-99P01:23 0097