ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Org.
Randall J. Miller	8/13/99	99-0744	—	x0400	2078	CO

8. Title of Change: Re-deliver 5A.01.Avalon To SMC For Distribution To VATC And Mini-DAAC

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date: 8/13/99
Randall J. Miller 8/13/99	II	CCR	

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
Randall J. Miller 8/13/99 for Mary Armstrong	Update Baseline	Emergency

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected: All
Updated NCR list to be provided electronically	None	

19. Release Affected:	20. Date due to Customer:	21. Impl. Date:	22. Estimated Cost:
5A	N/A	8/13/99	None

23. Source Reference: ☒NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☐Other:
NCR list provided electronically

24. Description of Change: (use additional Sheets if necessary)
Development has fixed NCRs 23750, 23732, and 23767. These fixes require the re-delivery of the system (Sun, SGI, and HP) tar files for Avalon.

25. Proposed Solution: (use additional sheets if necessary)
CSG shall prepare system tar files for the Sun, SGI, and HP from the currnet 5A Maintenance Branch. SMC shall pull these tar files and distribute them to the Mini-DAAC and VATC. These tar files REPLACE the previously delivered system (Sun, SGI, and HP) tar files for 5A.01.Avalon. Test shall install in the Mini-DAAC and VATC as required.

26. Alternate Solution: (use additional sheets if necessary)
None.

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
NCR fixes will remain unavailable to the DAACs.

28. Justification for Emergency (If Block 15 is "Emergency"):
Test is prepared to begin the install on 8/13/99.

29. Site(s) Affected: ☐EDF ☒Mini-DAAC ☒VATC ☐EDC ☐GSFC ☐LaRC ☐NSIDC ☒SMC ☐AK ☐JPL ☐EOC ☐IDG Test Cell ☐Other

30. Board Comments:		31. Work Assigned To:
32. EDF/REL2 CCB Chair (Sign/Date): Lynn V Peters 8/13/99	33. Disposition: A/C Fwd/ECS Approved Disapproved Fwd/ESDIS	34. (TBD)
35. M&O CCB Chair (Sign/Date):	36. Disposition: A/C Fwd/ECS Approved Disapproved Fwd/ESDIS	37. CM Manager's Closure:
38. ECS CCB Chair (Sign/Date):	39. Disposition: Approved A/C Disapproved	40. CCR Closed Date:

ORIGINAL

08-13-99A10:50 0101