ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Org.
Randall J. Miller	8/13/99	99-0746	—	301-925-0400	2078	CO

8. Title of Change: 8/13: Deliver 4PY.Liverpool DMS Test Executables to EDC

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date:
Randall J. Miller 8/13/99	II	CCR	8/13/99

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
Randall J. Miller for Mary Armstrong 8/13/99	Update Baseline	Emergency

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected:
None	None	DMS

19. Release Affected:	20. Date due to Customer:	21. Impl. Date:	22. Estimated Cost:
4PY	N/A	8/13/99	None

23. Source Reference: ☒NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☐Other:
23673

24. Description of Change: (use additional Sheets if necessary)
Development has a fix for NCR 23673; EDC has requested the fix in test executables.

25. Proposed Solution: (use additional sheets if necessary)
CSG shall prepare a Sun tar file containing the EcDmINTFCSVR.pkg package from the current 4PY baseline. SMC shall pull the tar file and distribute it to EDC. EDC shall install the test exectuables by using EcCoAssist to install the entire DMS package.

26. Alternate Solution: (use additional sheets if necessary)
Wait for delivery of 4PY.Liverpool.

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
EDC will not have fixes for these NCRs until the Liverpool patch is delivered.

28. Justification for Emergency (If Block 15 is "Emergency"):
EDC requires delivery of this tar file to their staging area by 8:30 A.M. Monday, 8/16.

29. Site(s) Affected: ☐EDF ☐Mini-DAAC ☐VATC ☒EDC ☐GSFC ☐LaRC ☐NSIDC ☒SMC ☐AK ☐JPL ☐EOC ☐IDG Test Cell ☐Other

30. Board Comments:	31. Work Assigned To:

32. EDF/REL2 CCB Chair (Sign/Date):	33. Disposition: Approved / A/C / Disapproved / Fwd/ECS / Fwd/ESDIS	34. (TBD)
35. M&O CCB Chair (Sign/Date): H W Sloan 8/13/99	36. Disposition: (Approved) / A/C / Disapproved / Fwd/ECS / Fwd/ESDIS	37. CM Manager's Closure:
38. ECS CCB Chair (Sign/Date):	39. Disposition: Approved / A/C / Disapproved	40. CCR Closed Date:

ORIGINAL

08-13-99P03:50 0103