ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Org.
Mike Molinet	9-1-99	99-0813	–	301-925-0874	2038A	SE

8. Title of Change: Distribute Old 5A.Avalon Test Executables

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date:
Mike Molinet 9/1/99		CCR	9/1/99

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
Robert P Kieffer 9/1/99	Update Baseline	Emergency

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected:
None	None	STMGT, DPS

19. Release Affected:	20. Date due to Customer:	21. Impl. Date:	22. Estimated Cost:
5A	N/A	9/1/99	None

23. Source Reference: ☒NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☐Other:
23064, 23750

24. Description of Change: (use additional Sheets if necessary)
Development has fixes for NCRs 23064 and 23750; Test has requested test executables containing these fixes.

25. Proposed Solution: (use additional sheets if necessary)
SMC shall distribute tar files received previously for distribution to EDC, LaRC, and NSIDC under CCR 99-0743:
DROP5A_OLD_TEST_DSSERVER_sgi6n32_19990812_150131.tar. gz
DROP5A_OLD_TEST_EcDpPrDM_Server_sun5.5_19990812_15091 6.tar.gz

26. Alternate Solution: (use additional sheets if necessary)
None.

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Test will be unable to replicate problems encountered at NSIDC.

28. Justification for Emergency (If Block 15 is "Emergency"):
NSIDC is experiencing problems with their ETE testing.

29. Site(s) Affected: ☐EDF ☒Mini-DAAC ☒VATC ☐EDC ☐GSFC ☐LaRC ☐NSIDC ☒SMC ☐AK ☐JPL ☐EOC ☐IDG Test Cell ☐Other

30. Board Comments:	31. Work Assigned To:

32. EDF/REL2 CCB Chair (Sign/Date):	33. Disposition:	34. (TBD)
Mae M Donald 9/1/99	Approved A/C Disapproved Fwd/ECS Fwd/ESDIS	
35. M&O CCB Chair (Sign/Date):	**36. Disposition:** Approved A/C Disapproved Fwd/ECS Fwd/ESDIS	**37. CM Manager's Closure:**
38. ECS CCB Chair (Sign/Date):	**39. Disposition:** Approved A/C Disapproved	**40. CCR Closed Date:**

09-01-99P12:37 0155

ORIGINAL

ADDITIONAL SHEET

CCR #: 99-0813 **Rev:** - **Originator:** Mike Molinet

Telephone: 301-925-0874 **Office:** SE

Title of Change: Distribute Old 5A.Avalon Test Executables

Proposed Solution (continued):

Sun tar file should contain the following files from the Old_5A view:

EcDpPrDM
EcDsStStagingDiskServer

SGI tar file should contain the following files from the Old_5A view:

EcDsStArchiveServer
EcDsStStagingDiskServer
EcDsStStagingMonitorServer
EcDsStPullmonitorServer
EcDsStFtpDisServer
EcDsStIngestFtpServer

For each executable, manually copy the executable over the existing version, according to the existing software mapping (.sitemap and .packages file).

CM01A

ORIGINAL