ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Org.
Randall J. Miller	20 Sep 99	99-0874	–	x0400	2078	CO

8. Title of Change: Deliver 5A.03.Cyclops Test Executables (Dopey) To SMC For Distribution To VATC and Mini-DAAC

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date:
Randall J. Miller 9/19/99	II	CCR	9/20/99

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
Randall J. Miller 9/19/99 for Mary Armstrong	Update Baseline	Emergency

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected:
None	None	DDM, Ingest, CSS, MSS

19. Release Affected:	20. Date due to Customer:	21. Impl. Date:	22. Estimated Cost:
5A	N/A	9/20/99	None

23. Source Reference: ☒NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☐Other:
24033, 24091, 24129

24. Description of Change: (use additional Sheets if necessary)
Development has integrated fixes for a number of EDC 4PY to 5A transition-related NCRs.

25. Proposed Solution: (use additional sheets if necessary)
CSG shall prepare a Sun tar file and an SGI tar file containing the files listed on the continuation sheet. SMC shall pull these tar files and distribute them to VATC and Mini-DAAC only. The Transition Test Team shall install as required.

26. Alternate Solution: (use additional sheets if necessary)
Some of the problems being resolved have manual workarounds; those that do not reduce the reliability of the transition.

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
The time required to perform the transition will be increased, and significant verification and error-checking of the transition will not be possible.

28. Justification for Emergency (If Block 15 is "Emergency"):
The Transition Test Team requires this software by 10:00 A.M. Monday, 9/20.

29. Site(s) Affected: ☐EDF ☒Mini-DAAC ☒VATC ☐EDC ☐GSFC ☐LaRC ☐NSIDC ☒SMC ☐AK ☐JPL ☐EOC ☐IDG Test Cell ☐Other

30. Board Comments:		31. Work Assigned To:
32. EDF/REL2 CCB Chair (Sign/Date): Mary McDonald 9/20/99	**33. Disposition:** ~~Approved~~ A/C Disapproved Fwd/ECS ~~Fwd/ESDIS~~	**34. (TBD)**
35. M&O CCB Chair (Sign/Date): Gary W. Sloan 9/20/99	**36. Disposition:** Approved A/C ~~Disapproved~~ Fwd/ECS Fwd/ESDIS	**37. CM Manager's Closure:**
38. ECS CCB Chair (Sign/Date):	**39. Disposition:** Approved A/C Disapproved	**40. CCR Closed Date:**

ADDITIONAL SHEET

CCR #: 99-0874 **Rev:** — **Originator:** R. Miller

Telephone: x0400 **Office:** 2078

Title of Change: Deliver 5A.03.Cyclops Test Executables (Dopey) To SMC For Distribution To VATC and Mini-DAAC

Please create a Sun tar file from the current 5A baseline containing the following:

/ecs/formal/COMMON/DDM/EcDmDbVerify
/ecs/formal/COMMON/DDM/EcDsDbVerify
/ecs/formal/COMMON/DDM/EcIoDbVerify
/ecs/formal/COMMON/DDM/EcMsDbVerify
/ecs/formal/COMMON/DDM/EcPlDbVerify
/ecs/formal/COMMON/DDM/EcSbDbVerify
/ecs/formal/COMMON/DDM/EcInDbVerify
/ecs/formal/COMMON/DDM/EcStDbVerify

/ecs/formal/COMMON/.cfgpatch
/ecs/formal/PDPS/DPS/ScienceProcessing/.cfgparms
/ecs/formal/IOS/.dbparms

/ecs/formal/CSS/.EcCsSubSrvrDB.iu
/ecs/formal/CSS/DOF/bin/Sun5.5/EncryptPasswd
/ecs/formal/CSS/DOF/src/SUBSCRIPTION/encrypt/run_EncryptPasswd.csh
/ecs/formal/CSS/scripts/run_EncryptPasswd.csh

Please create an SGI tar file from the current 5A baseline containing the following:

/ecs/formal/COMMON/DDM/EcDmDbVerify
/ecs/formal/COMMON/DDM/EcDsDbVerify
/ecs/formal/COMMON/DDM/EcIoDbVerify
/ecs/formal/COMMON/DDM/EcMsDbVerify
/ecs/formal/COMMON/DDM/EcPlDbVerify
/ecs/formal/COMMON/DDM/EcSbDbVerify
/ecs/formal/COMMON/DDM/EcInDbVerify
/ecs/formal/COMMON/DDM/EcStDbVerify

/ecs/formal/COMMON/.cfgpatch
/ecs/formal/PDPS/DPS/ScienceProcessing/.cfgparms

/ecs/formal/INGEST/.dbparms
/ecs/formal/INGEST/.EcInDB.iu
/ecs/formal/INGEST/common/src/sybase/EcInDbReadMe.txt
/ecs/formal/INGEST/common/src/sybase/EcInDbPatch
/ecs/formal/INGEST/common/src/sybase/EcInDbInitialDatagsfc.sql
/ecs/formal/INGEST/common/src/sybase/EcInDb4PYTO5ATranPatch.sql

CM01A