ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Org.
Randall J. Miller	24 Sep 99	99-0927	–	x0400	2078	CO

8. Title of Change: Deliver 4PY.13.Manlius Test Executables (Prancer) To SMC For Distribution To EDC, Mini-DAAC, and VATC

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date:
Randall J. Miller 9/24/99	II	CCR	9/24/99

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
Randall J. Miller for Mary Armstrong 9/24/99	Update Baseline	Emergency

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected:
None	None	SDSRV

19. Release Affected:	20. Date due to Customer:	21. Impl. Date:	22. Estimated Cost:
4PY	N/A	9/20/99	None

23. Source Reference: ☒NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☐Other:
24157

24. Description of Change: (use additional Sheets if necessary)
Development has integrated fixes for coordinate precision problems (24157).

25. Proposed Solution: (use additional sheets if necessary)
CSG shall prepare a Sun tar file containing the packages .EcDsSdSDSRV.pkg. SMC shall pull this tar file and distribute it to EDC, the Mini-DAAC, and VATC. Sites shall install as required, following the instructions provided on the continuation sheet.

26. Alternate Solution: (use additional sheets if necessary)
None

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
EDC will be unable to ingest some scenes.

28. Justification for Emergency (If Block 15 is "Emergency"):
This problem currently prevents EDC operations from ingesting some scenes.

29. Site(s) Affected: ☐EDF ☒Mini-DAAC ☒VATC ☒EDC ☐GSFC ☐LaRC ☐NSIDC ☒SMC ☐AK ☐JPL ☐EOC ☐IDG Test Cell ☐Other

30. Board Comments:		31. Work Assigned To:
32. EDF/REL2 CCB Chair (Sign/Date): 9/24/99	33. Disposition: (Approved) A/C Fwd/ECS / Disapproved Fwd/ESDIS	34. (TBD)
35. M&O CCB Chair (Sign/Date): Mary M. Sloan 9/24/99	36. Disposition: Approved A/C Fwd/ECS / Disapproved Fwd/ESDIS	37. CM Manager's Closure:
38. ECS CCB Chair (Sign/Date):	39. Disposition: Approved A/C / Disapproved	40. CCR Closed Date:

ADDITIONAL SHEET

CCR #: 99-0927 **Rev:** - **Originator:** R. Miller

Telephone: x0400 **Office:** 2078

Title of Change: Deliver 4PY.13.Manlius Test Executables (Prancer) To SMC For Distribution To EDC, Mini-DAAC, and VATC

Installation:

.EcDsSdSDSRV.pkg: Sites shall install only the .EcDsScienceDataServer installable unit (.iu) from this package, using EcCoAssist to install the code, using Section 6.3 (Installation) of the 4PY.12.Liverpool installation instructions. DO NOT execute any Mkcfg, Mkcdsentries, or Database Patch options -- this delivery is code only.

CM01A