ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Org.
E. Engelhard	30 SEP 99	99-0959	–	301-925-0611	2047	SE

8. Title of Change: Deliver 5B.00 Test Executables (Prince) to the SMC for VATC and EDC

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date: 9/30/99
Earl Engelhard 9/30/99	II	CCR	

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
M McDale 09/30/99	Initial Baseline	Emergency

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected:
none	none	ECS Assist

19. Release Affected:	20. Date due to Customer:	21. Impl. Date:	22. Estimated Cost:
5A	n/a	9/30/99	None

23. Source Reference: ☐NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☐Other:
Capability I.D. N5005MS

24. Description of Change: (use additional Sheets if necessary)
Development has automated code for delivery of ECS system software. This capability can be used to reduce overall transition time and

25. Proposed Solution: (use additional sheets if necessary)
CSG shall prepare a Sun tar file containing the ECS Assist files listed in the continuation page. SMC shall pull this tar file and distribute it to the VATC.

26. Alternate Solution: (use additional sheets if necessary)
None

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Schedule impacts for transition testing in the VATC.

28. Justification for Emergency (If Block 15 is "Emergency"):
Needed to compensate schedule slippage from previous VATC Transition test cycles

29. Site(s) Affected: ☒EDF ☐Mini-DAAC ☒VATC ☒EDC ☐GSFC ☐LaRC ☐NSIDC ☐SMC ☐AK ☐JPL ☐EOC ☐IDG Test Cell ☐Other

30. Board Comments:		31. Work Assigned To:
32. EDF/REL2 CCB Chair (Sign/Date): Max McDonald 9/30/99	**33. Disposition:** A/C Fwd/ECS — Approved / Disapproved / Fwd/ESDIS	**34. (TBD)**
35. M&O CCB Chair (Sign/Date): Sherry Gloan 9/30/99	**36. Disposition:** A/C Fwd/ECS — Approved / Disapproved / Fwd/ESDIS	**37. CM Manager's Closure:**
38. ECS CCB Chair (Sign/Date):	**39. Disposition:** Approved A/C / Disapproved	**40. CCR Closed Date:**

ADDITIONAL SHEET

CCR #: 99-0959 **Rev:** - **Originator:** E. Engelhard

Telephone: 301-925-0611 **Office:** SE

Title of Change: Deliver 5B.00 Test Executables (Prince) to the SMC for VATC and EDC

Files:

/ecs/formal/COMMON/scripts/EcCoAssist@@/main/relb/dclark_auto_install/1
/ecs/formal/COMMON/scripts/EcCoAssist@@/main/relb/dclark_auto_install/2
/ecs/formal/COMMON/scripts/EcCoDebug.tcl@@/main/dclark_auto_install/1
/ecs/formal/COMMON/scripts/EcCoDebug.tcl@@/main/dclark_auto_install/2
/ecs/formal/COMMON/scripts/EcCoEASI.tcl@@/main/dclark_auto_install/1
/ecs/formal/COMMON/scripts/EcCoEASI.tcl@@/main/dclark_auto_install/2
/ecs/formal/COMMON/scripts/EcCoEsdt.tcl@@/main/dclark_auto_install/1
/ecs/formal/COMMON/scripts/EcCoEsdt.tcl@@/main/dclark_auto_install/2
/ecs/formal/COMMON/scripts/EcCoMkDeliver@@/main/relb/dclark_auto_install/1
/ecs/formal/COMMON/scripts/EcCoServer@@/main/dclark_auto_install/1
/ecs/formal/COMMON/scripts/EcCoServer@@/main/dclark_auto_install/2
/ecs/formal/COMMON/scripts/EcCoServerStart@@/main/dclark_auto_install/1
/ecs/formal/COMMON/scripts/EcCoServerStart@@/main/dclark_auto_install/2
/ecs/formal/COMMON/scripts/EcCoSiteinfo.tcl@@/main/dclark_auto_install/1
/ecs/formal/COMMON/scripts/EcCoSiteinfo.tcl@@/main/dclark_auto_install/2
/ecs/formal/COMMON/scripts/EcCoSubsysmgr.tcl@@/main/dclark_auto_install/1
/ecs/formal/COMMON/scripts/EcCoSubsysmgr.tcl@@/main/dclark_auto_install/2
/ecs/formal/COMMON/scripts/EcCoUtil.tcl@@/main/dclark_auto_install/1
/ecs/formal/COMMON/scripts/EcCoUtil.tcl@@/main/dclark_auto_install/2
/ecs/formal/COMMON/scripts/comm_err.gif@@/main/dclark_auto_install/1
/ecs/formal/COMMON/scripts/exit.gif@@/main/dclark_auto_install/1
/ecs/formal/COMMON/scripts/grn_0.gif@@/main/dclark_auto_install/1
/ecs/formal/COMMON/scripts/help.gif@@/main/dclark_auto_install/1
/ecs/formal/COMMON/scripts/logo.gif@@/main/dclark_auto_install/1
/ecs/formal/COMMON/scripts/ofolder.gif@@/main/dclark_auto_install/1
/ecs/formal/COMMON/scripts/red_0.gif@@/main/dclark_auto_install/1
/ecs/formal/COMMON/scripts/tclIndex@@/main/dclark_auto_install/1
/ecs/formal/COMMON/scripts/tclIndex@@/main/dclark_auto_install/2
/ecs/formal/COMMON/scripts/yellow_0.gif@@/main/dclark_auto_install/1
/ecs/formal/COMMON/scripts@@/main/relb/dclark_auto_install/1

CM01A