ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Org.
Randall J. Miller	20 OCT 99	99-1032	-	x0400	2078	CO

8. Title of Change: Deliver 5A.04.Diablo Test Executables (Cobb) To SMC For Distribution To GSFC, VATC, and Mini-DAAC

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date: 10/20/99
Randall J. Miller 10/20/99	II	CCR	

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
Randall J. Miller 10/20/99 for Mary Armstrong	Update Baseline	Emergency

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected: STMGT
None	None	

19. Release Affected:	20. Date due to Customer:	21. Impl. Date:	22. Estimated Cost:
5A	N/A	10/20/99	None

23. Source Reference: ☒NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☐Other:
20571

24. Description of Change: (use additional Sheets if necessary)
Development has integrated a fix for the single-threading of FTP on the SGI (20571).

25. Proposed Solution: (use additional sheets if necessary)
CSG shall prepare a tar file as specified on the continuation page. SMC shall pull this tar file and distribute it to GSFC, the VATC, and the Mini-DAAC. Sites shall install as required, following the directions provided on the continuation page.

26. Alternate Solution: (use additional sheets if necessary)
Wait until the delivery of 5A.04.Diablo (tentatively December 3rd) for these fixes.

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
GSFC will be unable to perform full distribution during MOSS-III.

28. Justification for Emergency (If Block 15 is "Emergency"):
GSFC requires these fixes ASAP to assist in MOSS-III Formal.

29. Site(s) Affected: ☐EDF ☒Mini-DAAC ☒VATC ☐EDC ☒ GSFC ☐LaRC ☐NSIDC ☒SMC ☐AK ☐JPL ☐EOC ☐IDG Test Cell ☐Other

30. Board Comments:	31. Work Assigned To:

32. EDF/REL2 CCB Chair (Sign/Date):	33. Disposition:	34. (TBD)
Mike M Donald 10/20/99	Approved A/C Disapproved Fwd/ECS Fwd/ESDIS	
35. M&O CCB Chair (Sign/Date):	**36. Disposition:**	**37. CM Manager's Closure:**
Gary W Sloan 10/20/99	Approved A/C Disapproved Fwd/ECS Fwd/ESDIS	
38. ECS CCB Chair (Sign/Date):	**39. Disposition:** Approved A/C Disapproved	**40. CCR Closed Date:**

ORIGINAL 10-20-99A09:54 0520

CCR #: 99-1032 **Rev:** - **Originator:** R. Miller

Telephone: x0400 **Office:** 2078

Title of Change: Deliver 5A.04.Diablo Test Executables (Cobb) To SMC For Distribution To GSFC, VATC, and Mini-DAAC

CONTENT:

Please prepare an SGI tar file containing the following files

EcDsStFtpDisServer
EcDsStIngestFtpServer
EcDsStFTPClientDaemon

from the view: jcrawfor_slow2

INSTALLATION:

To install, after shutting down the existing servers, manually copy (cp from the UNIX command line) the new versions of the files over the current versions on the SGI platforms.

CM01A

ORIGINAL