ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Org.
Rob Cole	11/11/99	99-1118	–	301-925-0799	2110C	SED

8. Title of Change: Update GSFC SCSI cable plan to reflect AML replacement, working storage removal

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date: 11/23/99
Rob Cole 11/9/99	II	CCR	

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
James R Mather 11/9/99	Update Baseline	Routine

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected:
920-TDG-012		g0wkg01

19. Release Affected:	20. Date due to Customer:	21. Impl. Date:	22. Estimated Cost:
NA	11/23/99	11/23/99	None

23. Source Reference: ☐NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☒Other:
CCR 99-0199

24. Description of Change: (use additional Sheets if necessary)
doc update to reflect reflect AML replacement, working storage removal

25. Proposed Solution: (use additional sheets if necessary)

26. Alternate Solution: (use additional sheets if necessary)

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)

28. Justification for Emergency (If Block 15 is "Emergency"):

29. Site(s) Affected: ☐EDF ☐Mini-DAAC ☐VATC ☐EDC ☒GSFC ☐LaRC ☐NSIDC ☐SMC ☐AK ☐JPL ☐EOC ☐IDG Test Cell ☐Other

30. Board Comments:		31. Work Assigned To:
32. EDF/REL2 CCB Chair (Sign/Date):	33. Disposition: Approved / A/C / Disapproved / Fwd/ECS / Fwd/ESDIS	34. (TBD)
35. M&O CCB Chair (Sign/Date): W [illegible] 16/11/99	36. Disposition: Approved / A/C / Disapproved / Fwd/ECS / Fwd/ESDIS	37. CM Manager's Closure:
38. ECS CCB Chair (Sign/Date):	39. Disposition: Approved / A/C / Disapproved	40. CCR Closed Date: