ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Org.
Rob Cole	11/17/99	99-1139	-	301-925-0799	2110C	SED

8. Title of Change: Update disk configs for new ACSLS machines

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date:
Rob Cole 11-16-99	II	CCR	11/30/99

13. Office Manager Signature/Date	14. Category of Change:	15. Priority:
James R Mather 11-16-99	Update Baseline	(If "Emergency" fill in Block 28). Routine

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected:
922-TDG-028, 922-TDE-028, 922-TDL-028		g0drs15, l0drs05, e0drs08

19. Release Affected:	20. Date due to Customer:	21. Impl. Date:	22. Estimated Cost:
NA	11/30/99	11/30/99	None

23. Source Reference: ☐NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☐Other:

24. Description of Change: (use additional Sheets if necessary)
documentation update to reflect addition of new ACSLS workstations: g0drs15, l0drs05, and e0drs08

25. Proposed Solution: (use additional sheets if necessary)
update these documents

26. Alternate Solution: (use additional sheets if necessary)

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)

28. Justification for Emergency (If Block 15 is "Emergency"):

29. Site(s) Affected: ☐EDF ☐Mini-DAAC ☐VATC ☒EDC ☒GSFC ☒LaRC ☐NSIDC ☐SMC ☐AK ☐JPL ☐EOC ☐IDG Test Cell ☐Other

30. Board Comments:	31. Work Assigned To:

32. EDF/REL2 CCB Chair (Sign/Date):	33. Disposition: Approved / A/C / Disapproved / Fwd/ECS / ~~Fwd/ESDIS~~	34. (TBD)
35. M&O CCB Chair (Sign/Date): W Bruford 23 Nov 99	36. Disposition: Approved / A/C / ~~Disapproved~~ / Fwd/ECS / Fwd/ESDIS	37. CM Manager's Closure:
38. ECS CCB Chair (Sign/Date):	39. Disposition: Approved / A/C / Disapproved	40. CCR Closed Date:

ORIGINAL