ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Org.
Willard Selph	11/23/99	99-1156	-	301-883-4146	2107B	SED

8. Title of Change: Deallocation of the GSFC Test Enviroment.

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date:
Willard Selph 11-22-99	II	CCR	11/23/99

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
Randy Bollinger 11/19/99	Update Baseline	Routine

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected:
see additional sheet	N/A	AIT

19. Release Affected:	20. Date due to Customer:	21. Impl. Date:	22. Estimated Cost:
N/A	11/23/99	11/23/99	None

23. Source Reference: ☐NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☐Other:

24. Description of Change: (use additional Sheets if necessary)
Deallocation of the GSFC Test Enviroment.

25. Proposed Solution: (use additional sheets if necessary)
Removal of the test machines and incorpate them into M&O, production, and send the remaining machines back to EDF. With this CCR the 924-TDG-002 (GSFC Test Enviroment Hardware/Network Diagram) will be retired. See additional sheet for list of equipment.

26. Alternate Solution: (use additional sheets if necessary)
N/A

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Wasted equipment that can be used elsewhere.

28. Justification for Emergency (If Block 15 is "Emergency"):

29. Site(s) Affected: ☐EDF ☐Mini-DAAC ☐VATC ☐EDC ☒GSFC ☐LaRC ☐NSIDC ☐SMC ☐AK ☐JPL ☐EOC ☐IDG Test Cell ☐Other

30. Board Comments:	31. Work Assigned To:

32. EDF/REL2 CCB Chair (Sign/Date):	33. Disposition: ☐ Approved ☐A/C ☐ Disapproved ☐ Fwd/ECS ☐ Fwd/ESDIS	34. (TBD)
35. M&O CCB Chair (Sign/Date): W Bamford 23 Nov 99	36. Disposition: ☒ Approved ☐A/C ☐ Disapproved ☐ Fwd/ECS ☐ Fwd/ESDIS	37. CM Manager's Closure:
38. ECS CCB Chair (Sign/Date):	39. Disposition: ☐ Approved ☐A/C ☐ Disapproved	40. CCR Closed Date:

ORIGINAL

11-23-99P12:36 0402

ADDITIONAL SHEET

CCR #: 99-1156 **Rev:** - **Originator:** Willard Selph

Telephone: 301-883-4146 **Office:** 2107B

Title of Change: Deallocation of the GSFC Test Enviroment.

16. Documentation/Drawings Impacted:
921-TDG-002, 921-TDG-003, 921-TDG-004, 923-TDG-002, 923-TDG-006, 924-TDG-002, 920-TDG-001, 910-TDA-005, 920-TDG-002, 920-TDG-004, 920-TDG-005

25. Purposed Solution:
Here is the list of equipment that will be removed from the Test Enviroment at GFSC:
g0teh02 HP J210 computer(ein 1452) to EDF
g0teh02a HP RAID (ein 1454) to EDF
g0teh02b HP RAID (ein 4049) to EDF
g0teh03 HP 715/64 computer (ein 1385) to EDF
g0teh03a HP 4GB Ext Drive (ein 4336) to EDF
g0tem03 MacIntosh computer (ein H-C66400) to EDF
g0tes02 Sun 20/50 computer (ein 1061) to EDF
g0tes10 Sun 20/50 computer (ein 1277) to EDF

g0tex01 X-term (ein 1173) to M&O be renamed to g0mox31
g0tex02 X-term (ein 4778) to M&O be renamed to g0mox32
g0tex03 X-term (ein 1078) to M&O be renamed to g0mox33
g0tex04 X-term (ein 4780) to M&O be renamed to g0mox34
g0tex05 X-term (ein 4088) to M&O be renamed to g0mox35
g0tex06 X-term (ein 1171) to M&O be renamed to g0mox36
g0tex07 X-term (ein 4377) to M&O be renamed to g0mox37
g0tex09 X-term (ein 2096) to M&O be renamed to g0mox38
g0tes01 Sun 20/50 (ein 1091) to M&O be renamed to g0mos27
g0teh04 HP Printer (ein 0650) to M&O to renamed to g0moh08
g0tes04 Sun 20/50 (ein 1057) to M&O be renamed to g0mos26
g0tes04 Sun 20/71 (ein 4135) to M&O be renamed to g0mos28
g0tes09 Sun 20/50 (ein 1265) to M&O be renamed to g0mos25
g0tes11 Sun 20/50 (ein 1352) to M&O be renamed to g0mos24
g0tep03 Micron PC (ein 3050) to M&O be renamed to g0mop28
g0tep01 Micron PC (ein 3040) to M&O be renamed to g0mop18

g0tex10 X-term (ein 4602) to Production be renamed to g0aix13
g0tex11 X-term (ein 4606) to Production be renamed to g0aix14
g0tex12 X-term (ein 4598) to Production be renamed to g0aix15
g0tex13 X-term (ein 2120) to Production be renamed to g0aix16
g0tex14 X-term (ein 2108) to Production be renamed to g0aix17
g0tex15 X-term (ein 2118) to Production be renamed to g0aix18
g0tex16 X-term (ein 2096) to Production be renamed to g0aix19
g0tes03 Sun Enterprise 1000 (ein 1112) to Production be renamed to g0ais06
g0tes07 Sun 20/712 (ein 1446) to Production be renamed to g0ais09
g0tes08 Sun 20/50 (ein 0693) to Production be renamed to g0ais07
g0tes08 2.1 GB Ext Drive (ein 1353) to Production be renamed to g0ais07a
g0teh01 HP Printer (ein 4271) to Production to be renamed to g0aih20
g0tes12 Sun 20/50 (ein 0656) to Production to be renamed to g0ais08
gspls01 Sun 20/712 (ein 1426) to Production to be renamed to g0ais10
gspls01b Sun Storage Array (ein 4699) to Production be renamed to g0ais10b
gssps01 Sun 20/50 (ein 1435) to Production to be renamed to g0ais11
gsais01 Sun 20/50 (ein 0679) to Production to be renamed to g0ais12
gsais01b Ext Hard Drive (ein 4345) to Production be renamed to g0ais12b
gsais01c Ext Hard Drive (ein 4346) to Production be renamed to g0ais12c

ORIGINAL

gsais01d Ext Hard Drive (ein 0788) to Production be renamed to g0ais12d
g0tes03a 12 GB Sun Storage Array (ein 4367) to Production be renamed to g0ais6a
g0tes10a 2.1 Ext Ext Drive (ein 1353) to Production be renamed to g0mos26a

99-1156
P. 3

CM01A

ORIGINAL