ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Org.
Randall J. Miller	16 DEC 99	99-1236	–	x0400	3036	CO

8. Title of Change: Deliver 5A.04.Diablo Test Executables (Mays.02) To SMC For Distribution To All Sites

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date: 12/16/99
Randall J Miller 12/16/99	II	CCR	

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
Randall J Miller for Mary Armstrong 12/16/99	Update Baseline	Emergency

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected: DPS
None	None	

19. Release Affected:	20. Date due to Customer:	21. Impl. Date:	22. Estimated Cost:
5A	N/A	12/16/99	None

23. Source Reference: ☒NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☐Other:
25045

24. Description of Change: (use additional Sheets if necessary)
Development has prepared a fix for a DPREP problem.

25. Proposed Solution: (use additional sheets if necessary)
CSG shall prepare a tar file as specified on the continuation page. SMC shall pull this tar file and distribute it to all sites. Sites shall install as required, following the directions provided on the continuation page.

26. Alternate Solution: (use additional sheets if necessary)
Wait until the delivery of 5A.04.Diablo (tentatively January 31st) for these fixes.

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
GSFC will be unable to perform all required MODIS processing without these fixes.

28. Justification for Emergency (If Block 15 is "Emergency"):
Delivery of this fix is required to support launch.

29. Site(s) Affected: ☐EDF ☐Mini-DAAC ☒VATC ☒EDC ☒GSFC ☒LaRC ☒NSIDC ☒SMC ☐AK ☐JPL ☐EOC ☐IDG Test Cell ☐Other

30. Board Comments:	31. Work Assigned To:

32. EDF/REL2 CCB Chair (Sign/Date):	33. Disposition:	34. (TBD)
Mae M Donald 12/16/99	Approved A/C Disapproved Fwd/ECS Fwd/ESDIS	
35. M&O CCB Chair (Sign/Date):	**36. Disposition:**	**37. CM Manager's Closure:**
Gary W Sloan	Approved A/C Disapproved Fwd/ECS Fwd/ESDIS	
38. ECS CCB Chair (Sign/Date):	**39. Disposition:**	**40. CCR Closed Date:**
	Approved A/C Disapproved	

ORIGINAL

ADDITIONAL SHEET

CCR #: 99-1236 **Rev:** - **Originator:** R. Miller

Telephone: x0400 **Office:** 3036

Title of Change: Deliver 5A.04.Diablo Test Executables (Mays.02) To SMC For Distribution To All Sites

CONTENT:

Please create an SGI tar file from the 5A Maintenance Branch containing the following package:

.EcDpScSCNCPRCS.pkg

INSTALLATION:

To install, use EcCoAssist to install the package on the Science Processors. No changes in configuration (mkcfg) or database are required.

CM01A