ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Off:	7. Org.
Randy Miller	11/13/98	98-1185		x0400	2078	Dev/CO

8. Title of Change: Deliver Lilac Patch (4PX.12) for 4PX to SMC

9. Originator Signature	10. Date:	11. Class	12. Type:	13. Need Date:
Randall T. Miller	11/13/98	II	CCR	11/14/98

14. Office Manager Signature	15. Date:	16. Date CCB Decision Needed:	17. Category of Change:	18. Priority:
Randall T. Miller for Mary Armstrong	11/13/98	11/14/98	Update Baseline	Emergency

19. Documentation/Drawings Impacted:	20. Schedule Impact:	21. CI(s) Affected:
Patch documentation to be provided at PSR on 11/16/98	None	All

22. Release Affected:	23. Date due to Customer:	24. Impl. Date:	25. Effectivity of Change:	26. Est. Cost
4PX.10 (Jade)	11/14/98	11/14/98	11/14/98	None

27. Source Reference: ☒NCR (attach) ☐Action Item ☐ GSFC CCR ☐Tech Ref. ☐Other:
NCR list to be provided at PSR as part of patch documentation.

28. Description of Change: (use additional Sheets if necessary)
Approximately 30 NCR fixes critical to EDC ETE testing are being made available on the Jade code baseline.

29. Proposed Solution: (use additional sheets if necessary)
Merge the required files to the Jade code baseline, build the Jade code baseline, run makedeliver to build the tar files for delivery, and push the tar files to the SMC.

30. Alternate Solution: (use additional sheets if necessary)
ETE testing without these fixes.

31. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Without these fixes ETE testing has essentially no chance of success.

32. Does Change Affect Any of the following (Please Explain on additional sheet):
☐Maintenance Training ☐Performance ☐Operation Training ☐Safety ☐Service ☐Support ☐Test
☐Baseline (XRP) ☐Y2K Compliance

33. Organization(s) Affected: ☐CM ☐Clearcase SG ☐Contracts ☐Chief Eng ☐FOS ☐M&O ☐QO ☐ Rel Dev ☐Procurement ☐RTSC ☐Sci. Data Eng ☐Security ☐Sys. Dev. ☐Sys. Eng. ☐Sys Verf Acpt ☐Other

34. Site(s) Affected: ☐EDF ☒Mini-DAAC ☐VATC ☒EDC ☐GSFC ☐LaRC ☐NSIDC ☒SMC ☐AK ☐JPL ☐EOC ☐Other

35. Board Comments:	36. Work Assigned To:
	Clear Case D. Kelley

37. Release Authorized (For CM Use Only): ☐Yes ☐ No	38. CM Verified/Signature and Date

39. EDF/REL2 CCB Chair (Sign/Date):	40. Disposition:	41. ESDIS ERB Concurrence:
Mark McDonald 11/13/98	☒App ☐Ap/C ☐DisApproved ☐Withdraw ☐Fwd/ECS ☐Fwd/ESDIS	

42. ECS CCB Chair (Sign/Date):	43. Disposition:	44. CCR Closed Date:
	App ☐ A/C ☐ DisApproved ☐ Withdraw ☐	

ORIGINAL

Pom Kai 11/13

CCR Originator's Preliminary Impacts List

(Reference PI CM-1-003. Expand Table as Necessary with Carriage Returns or New Rows)

CCR No. 98-1185 **Rev.** **Originator:** Randy Miller **Phone:** x0400

Title: Deliver Lilac Patch (4PX.12) for 4PX to SMC

Office	Office Impact	Signature & Date	Comments:
Baseline (XRP)			
CLS			
Construction Off.		rjm 11/13/98	
Contracts			
CM			
COTS Eng.			
ClearCase Support Group			
DADS			
Data Management			
DDM			
Deployment			
ECS Chief Engineer			
ESDIS			
FOS			
Hardware Engineering			
IDG			
Interface Eng.			
Maintenance & Oper.			
Mini-DAAC			
MSS			
PDPS			
Procurement			
Quality Office			
Resource Management			
Release Development		rjm 11/13/98	for Mary Armstrong
RTSC			
Schedule Control			
Science Office			
Sciene Data Server			
Security			
Subcontracts			
Systems Development			
System Engineering			
Sys. Verif. & Acceptance			
VATC			
Other			

ORIGINAL