1. Originator Byron V. Peters	2. Log Date: 8/13/99	3. CCR #: 99-0747	4. Rev: —	5. Tel: 301/883-4077	6. Rm #: 2011C	7. Org. SED

8. Title of Change: Emergency increase of swap space on e0ins02

9. Originator Signature/Date Byron V Peters 8/13/99		10. Class II	11. Type: CCR	12. Need Date:
13. Office Manager Signature/Date		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency

16. Documentation/Drawings Impacted: 922-TDE-009 rev 2	17. Schedule Impact:	18. CI(s) Affected:PDPS

19. Release Affected: Drop 4PY	20. Date due to Customer:	21. Impl. Date:	22. Estimated Cost: None

23. Source Reference: ☒NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☐Other:
ECSed23673

24. Description of Change: (use additional Sheets if necessary)
The V0 gateway server on e0ins02 has a sizeable memory leak. The leak cannot be fixed before Monday, August 16, 1999 when Landsat 7 data goes public.

25. Proposed Solution: (use additional sheets if necessary)
Temporarily increase the swap space on e0ins02 from 2GB to 3GB. The swap space should be returned to 2GB when the memory leak is fixed.

26. Alternate Solution: (use additional sheets if necessary)
Nothing that can be done quickly.

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
The EDC system will fail.

28. Justification for Emergency (If Block 15 is "Emergency"):
The EDC system will fail in a most public manner.

29. Site(s) Affected: ☐EDF ☐Mini-DAAC ☐VATC ☒EDC ☐GSFC ☐LaRC ☐NSIDC ☐SMC ☐AK ☐JPL
☐EOC ☐IDG Test Cell ☐Other

30. Board Comments:	31. Work Assigned To:

32. EDF/REL2 CCB Chair (Sign/Date):	33. Disposition: Approved A/C Fwd/ECS	Disapproved Fwd/ESDIS	34. (TBD)
35. M&O CCB Chair (Sign/Date): Paul Sloan 8/13/99	36. Disposition: Approved A/C Fwd/ECS	Disapproved Fwd/ESDIS	37. CM Manager's Closure:
38. ECS CCB Chair (Sign/Date):	39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:

ORIGINAL   08-13-99P04:10 0104