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The following personnel attended the Deployment IPT Telecon at 2:30 p.m.:


Cheryl Jones (M&O)
Beth Pumphrey (ESDIS)

Carol Lindsey (DEV)
Ashit Sanyal (ESDIS)

Rick Pitre (NSIDC)
Fred Recio (GSFC)

Michael Gehmeyr (NSIDC)
Vinod Khatri (GSFC)

Lisa Monro-Cline (NSIDC)
Alain Kabore (GSFC)

Decisions/Discussion:

· Reviewed the minutes. 

· Carol Lindsey led the Install Instructions Walkthrough for jConnect 5.2 (EBF 9747) Installation For SUN for the ECS Project.  If not installed the Data Pool Clients will not be able to communicate with the Data Pool Sybase server. The tar file listing is included in Section 4. Inventory.  The PSR is scheduled for Tuesday, December 18, 2001. 
· NSIDC requested that the CD ROMs for ACSLS 6.0.1. be sent to them.

· Delivered TE_6A.04_INGEST.04B to EDC for NCR 32457. 

· Delivered TE_6A.04_INGEST.05 to GSFC for NCR 32788. 

· Still working SDSRV NCRs 32623 and 32415 for delivery.

· Still working to make a Test Executable delivery for NCR 32610. 

· EDC was sent engineering software for NCR 32823.

· GSFC was sent engineering software for NCR 32086. 

Open Actions Items:
· Investigate the feasibility of delivering EDG 3.3 using the Deployment IPT process.  (Pamela Johnson has talked to Gary Sloan and he thinks it is okay but still need to talk to the EDG group to see if they will deliver under our process because it is not a requirement)

· Provide 6A.04 to 6A.05 Transition Training Agenda to the DAACs for review in deciding who should attend the training, (Carolyn Whitaker)

· LaRC concerned about site map for custom code that is always delivered wrong. (Jenny Boliek is working this issue under NCR 30100. LaRC received PDPS.04C and the site map problems still exist.)

· Provide dates to update the SUR schedule that entails the following: (1) EDF Testing; (2) VATC Testing; (3) SUR TE Delivery; (4) Unsubscribe replication; (5) SUR TE Installations; (6) EDG 3.3 installations; (7) Resubscribe replication; (8) Migration of accounts; (9) Bringing EDG 3.3 online. (DAACs, SMC, EDF, VATC) All DAAC’s and SMC should agree on date for suspension of User Profiles.  TS2 and TS1 Modes have been turned off. (DAACs.)

· Identify Tivoli requirements for DAAC review. (Joan Schessler)

· EDC to provide a plan for verification for testing the Multi-DARs criteria, which is a new capability that could not be verified by the VATC. (Will be done after 6A.04 is working in Ops Mode)

· Provide a Technical Directive on the removal of SGI Patch 3803 (Kevin Lange)

· Requesting schedule from DAAC’s to identify dates in January as to when they would be available to come to Landover for 6A.05 training.  Would like DAACs to consider training after PSR. (DAACs)
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