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M&O CCB AGENDA for
Tuesday, March 20, 2001
ROOM 2114 (ECS Facility) at 1:30 p.m. (EST)

1-800-547-5078

Roll-Call
NCRs Recommended for Closure Page 1-3
Deferred CCRs Page
Open ECO Report Pages 4 - 13
New CCRs Pages 14 - 15
Deferred & Procurement CCRs

{For Reference Only) Pages 18-19
Comments

Meeting Adjourned
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WAEOS_OFPS\CDMTS\DBR\CMAF .DBF
Printed: 03/16/01 11:08

M&0 ECO Open Report

As of 03/20/01
Action Mo. CCB DAAC Actionee Date Due CCR No.
AC-99-0552 MEC LARC ANDREWS, B. Q4417101 g99-1218

{CCR Title: Procure and Upgrade Winframe software at GSFC and LaRGC for Y2K compliance)

Notify CM when Winframe Software Version 1.7 has been installed at LARC.

Last Status: 02/116/00 STATUS CHECK This upgrade is on hold until GSFC's
installation is successful.

ACG-01-0205 MED LARC ANDREWS, B. 031601 01-0216
(CCR Title: Install 5G| Patch as Tesi Executable)
inform CM when you have implemented SGI| patch 3932 on all ECS SGI Orgins that
connect with STK libraries.
Last Status: 03714/01 LOGGED

AC-01-0207 MA&O LARC ANDREWS, B. 03722101 01-0219
(CCR Tile: Add and Update STK Microcode Baseling)
Inform CM when you have implemented Add and Update STK Microcode Baseline.

Last Status: 03r14/01 LOGGED

AC-01-0215 M&O LARC ANDREWS, B. 03/27/01 01-0214
(CCR Title: Install DBVision 3.1.8 at the DAACS and update the Baseling)

Infarm CM via e-mail (ecscm) when you receive and install DBVision 3.1.8 tar files at
LaRC DAAC.
Last Status; 03/14/01 LOGGED

AC-01-0174 M&EO LARC ANDREWS, B 04/17/01 01-0186
{CCR Title: AMASSE 5.0 Release for the ECS Project)
Inform CM via e-mail {ecscm) when you retrieve and install AMASS 5.0 at LaRC.
Last Status:  03/07/01 LOGGED

AC-01-0180 MEO LARC ANDREWS, B. 04/17101 010185
(CCR Title: Aulomated Cartridge System Library Software (ACSLS) Version 5.3.2)

Inform CM via &-mail (ecscm) when you retrieve and install ACSLS 5.3.2 at LaRC.
Last Status:  03/07/01 LOGGED

AC-01-0157 M&O LARC ANDREWS, B. 04/30/01 01-0173
(CCR Title: Softwara Version 58,07 PSR, Delivery fo the DaaCs)

Inform GM via e-mail {ecscm) when you have installed software version 5B.07 at
LaRC.
Last Status: 03/06/01 LOGGED

AC-01-0047 MEO LARC ANDREWS, B. 04/02/01 01-0046
{CCR Title: Update docs for PDS. archive migration at GSFC, LaRC, NSIDC)
Inform CM when you have installed archive migration hardware at LaRC.
Last Status; 01/23/01 LOGGED

Page 1



Action No. CcCB DAAC Actionee Date Due CCR No.

AC-01-0199 M&Q LARC ANDREWS, B. 03/23/01 01-0215
{CCR Title: Baseline Engineering Technlcal Directive for AMASS 5.0 Update)

Inform CM when you have implemented Technical Directive for AMASS 5.0 Update.
Last Status:  03/14/01 LOGGED

AC-00-07T7 M&O LARC ANDREWS, B. 03/31/01 00-0810
(CCR Titla: 2G) FLEXIm License Server Baseline Change)
Install 10acg02 as the third of the SGI FLEXIm redundant license servers during the
IRIX 6.5 OS5 upgrade. Configure I0acg01, 10drg01 and 10drg03 as SGI redundant
servers. Request redundant servers license key from SW licensing.
Last Status:  08/M5/00 LOGGED

AC-00-0848 ME&OD LARC AMDREWS, B. 033101 00-0857
(CCR Title: Baseline Tripwire 1.3 for IRIX 6.5)

Please inform CM when you have installed Tripewire 1.3 for IRIX 6.5 at LARC per PSR
514-TDA-0143.
Last Status:  08/24/00 LOGGED

AC-00-0202 M&E&OD LARC ANDREWS, B. 03/31/01 00-0793A
ICCR Title: 5Gl IRIX 6.5.6 operating system and supporing COTS maintenance upgrade for the ECS pr
Update or verify Console1 and Console2 baseline as attached in CCR 00-07823A during
DAAC's IRIX 8.5 Transition at LARC.
Last Status; 09/11/00 LOGGED

AC-01-0138 M&D EDS CASTLE, R. 03/15/01 01-0158
(CCR Title: Maintenance to cover equipment purchaszed for PDS)

Inform CM via e-mail (ecscm) when the ILM database has been updated with purchase
information to cover maintenance of equipment for PDS.
Last Status: 02127101 LOGGED

AC-01-0088 M&OD GDAC FEMNICHEL, L. 03/27/01 01-0112
(CCR Title: ESD119 Spatial Subscription Server Prototype Extensions)
Notify CM via e-mail (ecscm@eso.hitc.com) when the following task is complete
After testing the spatial subscription server for iteration 1, 2 and 3. The EcSbDb_TS2
database can be dropped.
Last Status: 02/09/01 LOGGED

AC-00-1175 M&O LARC GAVIGAN, G. 05/29/01 00-1158
(CCR Title: Procure PopChart Image Server and PopChart Buikder for ECS Dashboard)
Motify CM via e-mail (ecscm) when PopChart products to support ECS Dashboard
implementation of phase 1 have been received and installed by DAACs.
Last Status: 1211400 LOGGED

AC-01-0203 MEO MSID GEHMEYER, M. 031601 01-0216
(CCR Title: Install 3G Patch as Test Executable)

inform CM when you have implemented SGI patch 3932 on all ECS SGI Orgins that
connect with STK libraries.
Last Status: 03/14/01 LOGGED
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Action No. CcCB DAAC Actionee Date Due CCR No.

AC-01-0188 MBSO GSFC GEHMEYER, M. 03/23/01 01-0215
{CCR Title: Baseline Engineering Technical Directive for AMASS 5.0 Update)
Inform CM when you have implemented Technical Directive for AMASS 5.0 Update,
Last Status: 031401 LOGGED

AC-01-0209 M&EO NSID GERMEYER, M. 03722101 010219
{CCR Title: Add and Update STK Microcode Baseling)
Inform CM when you have implemented Add and Update STK Microcode Baseline.
Last Status: 03M14/01 LOGGED

AC-01-0202 MEO GDAC GRAY, R. 03716/01 01-0216
{CCR Title: Install 5G| Palch as Test Exaculable)
Inform CM when you have implemented SGI patch 3832 on all ECS SGI Orgins that
connect with STK libraries.
Last Status:  03/14/01 LOGGED

AC-01-0206 MEO GDAC GRAY, R. 03r22/0 01-0219
{CCR Title: Add and Update STK Microcode Baseling)
Inform CM whean you have implemented Add and Update STK Microcode Baseline.
Last Status: 03/14/01 LOGGED

AC-01-0216 MEO GDAC GRAY, R. o327/ 01-0214
{CCR Title: Install DBVision 3.1.8 at the DAACS and update the Baseline)
Inform CM via e-mail (ecscm) when you receive and install DBVision 3.1.8 tar files at
GSFC DAAC,
Last Status: 03/14/01 LOGGED

AC-01-0173 M&O GDAC GRAY, R. 03/06/01 01-0188
(CCR Title: AMASS 5.0 Release for the ECS Project)

Inform CM via e-mail {ecscm) when you retrieve and install AMASS 5.0 at GSFC.
Last Status:  03/07/01 LOGGED

AC-01-0178  MEO GDAC GRAY, R. 03/27/01 01-0185
(CCR Title: Automated Cartridge System Library Software (ACSLS) Version 5.3.2)

Inform CM via e-mail {ecscm) when you retrieve and install ACSLS 5.3.2 at GSFC
Last Status: 03/07/01 LOGGED

AC-01-0158 MED GDAC GRAY, R 03r27/01 10173
(CCR Title: Software Version 5B.07 PSR. Delivery to the DAACS)
Inform CM via e-mail (ecscm) when you have installed software version 5B.07 at
GSFC.
Last Status: 03/06/01 LOGGED

AC-01-0039 M&O GDAC GRAY, R. 0373101 01-0009
(CCR Title: Engineering Technical Directive ta fum ponfs off)
Inform CM you have implemented Engineering Technical Directive to turn off penfs.
Last Status:  01/23/01 LOGGED
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Action No. CCB DAAC Actionee Date Due CCR MNo.

AC-01-0048 MEQO GSFC GRAY, R. 04/02/101 01-0046
(CCR Tille: Update docs for PO, archive migration at GSFC, LaRC, NSIDC)

Inform CM when you have installed archive migration hardware at GDAC.
Last Status:  01/23/01 LOGGED

AC-01-0201 ME&O GDAC GRAY, R. 03723101 01-0215
(CCR Title: Baseline Engineearing Technical Directive for AMASS 5.0 Update)

Inform CM when you have implemented Technical Directive for AMASS 5.0 Update.
Last Status: 03/14/01 LOGGED

AC-00-1192 MED GDAC GRAY, R. 03/31/01 00-1141
{CCR Title: Procure Spares to reduce DAAC downtime)
Notify CM via e-mail (ecscm) when Spares to reduce DAAC downtime have been
received and e-mail sent to ILS property admin. acknowledging receipt.
Last Status: 12/14/00 LOGGED

AC-00-1170  M&O GDAC GRAY, R. 03/27/01 00-1149
(CCR Title: IRIX 6.5.9m Maintenance Upgrade for SGI| Sclence processor machines only for the ECS pro
Motify CM via e-mail (ecscm) when tar file for IRIX 6.5.9m Maintenance Upgrade for
SGI Science processor has been received from the SMC and installed.
Last Status: 12/14/00 LOGGED

AC-00-1176 M&OD GDAC GRAY, R. 03/27/01 00-1158
(CCR Title: Procure PopChart Image Server and PopChart Builder for ECS Dashboard)
Motify CM via e-mail (ecscm) when PopChart products to support ECS Dashboard
implementation of phase 1 have been received and installed by DAACS,
Last Status: 1214100 LOGGED

AC-00-1142 MEO GSFC GRAY, R. 03/13/01 00-1095
(CCR Title: Baseline Engineering Technical Directive for Solaris, SGI, and HP systems, standard inetd ¢
Please inform CM when you have performed the instruction in the Engineering
Technical Directive for Solaris, SGI, & HP systems at GSFC.
Last Status: 12/05/00 LOGGED

AC-00-0854 M&O GSFC GRAY, R. 03/31/01 00-0857
(COR Title: Baseline Tripwire 1.3 for IRIX 6.5)

Notify CM via ecscm@eos. hitc.com when Tripwire 1.3 for IRIX 6.5 has been installed at
G3FC per PSR 914-TDA-0143.
Last Status: 09/19/00 STATUS CHECK

AC-01-0210 M&D CcM HARRIS, F. 03/22/01 01-0218
(CCR Title: Add and Update STk Microcode Basalineg)

Inform CM when you have updated red-line to document 910-TDA-003 Rev 65.
Last Status:  03/14/01 LOGGED

AC-01-0217 MaD CM HARRIS, F. 03727101 010214
{CCR Title: Install DBVision 3.1.8 at the DAACS and update the Baseling)

Inform CM via e-mail (ecscm) when implement redline changes to XRP Baseline
document for DBVision 3.1.8.
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Action Mo. CCB DAAC Actionee Date Due CCR No.
Last Status: 0314401 LOGGED

AC-01-0176 M&O CM HARRIS, F. 03/20/01 01-0186
(CCR Title: AMASS 5.0 Release for the ECS Project)
Returm CCB Action Completion Verification form to Change Control when you
implement redlines to 910-TDA-003 and 920-TDX-002 for AMASS 5.0.
Last Status:  03/07/01 LOGGED

AC-01-0177 M&OD CM HARRIS, F. 03/20/01 01-0185
(CCR Title: Autormated Carridge System Library Software (ACSLS) Version 5.3,2)

Return CCB Action Completion Verification form to Change Control when you
implement redlines to $10-TDA-003, 920-TDX-002 and 910-TDA-023 for ACSLS 5.3.2.
Last Status:  03/07/01 LOGGED

AC-00-0840 ME&O CM HAUPT, 5. 04/03/01 00-0826
{CCR Title: Delivered Custom Code Baseling)

Inform CM when you have updated new delivered custom code baseline document
920-TDX-019.
Last Status: 11M15/00 STATUS CHECK Status fix

AC-01-0014 MED DEV JOHNSTON, D. 04/03/01 01-0024
(CCR Title: Enhanced ESDT Update Capabililty)
Please inform CM via {ecscm) when the SDSVR Development (enhancement of the
ESDT update capability) is complete.
Last Status: 01M12/01 LOGGED

AC-00-1148 M&O SED LEWALLEN, S. 0313101 00-1116
IGCR Title; Hardware installations for SPR and FSMS at LaRC; CPU upgrade at GSFC: Gigabit card mo
Infarm CM when you have added the red-lines to your next updates to the documents
910-TDL-002 Rev 22,
Last Status: 12/06/00 LOGGED

AC-01-0214 ME&D NSID LUTES, R. 03/27/01 01-0214
{CCR Title: Install DEVision 3.1.8 at the DAACS and update the Bassline)
Inform CM via e-mail (ecscm) when you receive and install DBVision 3.1.8 tar files at
MN3IDC DAALC,
Last Status; 03/14/01 LOGGED

AC-01-0175 MAO NSID LUTES, R. 03727101 01-0186
{CCR Title: AMASS 5.0 Release for the ECS Project)

Inform CM via e-mail {ecscm) when you retrieve and install AMASS 5.0 at NSIDC.
Last Status:  03/07/01 LOGGED

AC-01-0181 MEO MSID LUTES, R. 03F27101 01-0185
(CCR Title: Automated Cartridge System Library Software (ACSLS) Version 5.3.2)

Inform CM via e-mail (ecscm) when you retrieve and install ACSLS 5.3.2 at NSIDC.
Last Status: 03/07/01 LOGGED
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Action No. CCB DAAC Actionee Date Due CCR Mo.

AC-01-0156 M&O NSID LUTES, R. 03/19/01 01-0173
(CCR Title: Software Version 58.07 PSR, Delivery to the DAACS)
Inform CM via e-mail (ecscm) when you have installed software version 5B8.07 at
NSIDC.
Last Status: 03/06/01 LOGGED

AC-01-0045 M&O NSID LUTES, R. D4/02101 01-0046
(CCR Title: Update docs for PDS. archive migration at GSFC, LaRC, NSIDC)
Inform CM when you have installed archive migration hardware at NSIDC.
Last Status: 01/23/01 LOGGED

AC-00-1195 MAO NSID LUTES, R. 03/31/01 00-1141
(CCR Title: Procure Spares to reduce DAAC dowrtime)
Notify CM via e-mail (ecscm) when Spares to reduce DAAC downtime have been
received and e-mail sent to ILS property admin. acknowledging receipt.
Last Status. 12/14/00 LOGGED

AC-00-1174 M&0 NSID LUTES, R. 03r31/01 00-1158
(CCR Title: Procure PopChart Image Server and PopChart Builder for ECS Dashboard)

Notify CM via e-mail (ecscm) when PopChart products to support ECS Dashboard
implementation of phase 1 have been received and installed by DAACSs.
Last Status: 12/14/00 LOGGED

AC-D0-1141 MED NSID LUTES, R. 03/31/01 00-1095
(CCR Title: Baseline Engineering Technical Directive for Solaris, SGI, and HP systems, standard inetd ¢

Please inform CM when you have performed the instruction in the Engineering
Technical Directive for Solaris, SGI, & HP systems at NSIDC,
Last Status; 12/05/00 LOGGED

AC-00-0811 M&O NSID LUTES, R. 03/31/01 00-0804
(CCR Title: Deploy ClearCase 3.2.1 1o EDF, and deliver the upgrade release package to SMC for distribu
Notify CM when Clearcase 3.2.1 has been installed as per $14-TDA-045-Rev01 at
NSIDC.

Last Status: 08M7/00 LOGGED

AC-00-08439 M&Q NSID LUTES, R. 03531401 00-0857
(CCR Title: Basaline Tripwire 1.3 for IRIX 6.5)
Please inform CM when you have installed Tripewire 1.3 for IRIX 6.5 at NSIDC par
PSR 914-TDA-0143.
Last Status: 08/24/00 LOGGED

AC-00-0914 MAOD NSID LUTES, R. 03/31/01 00-077%9
(CCR Title: Purify 4.5 for SGI IRIX 8.5.6 maintenance upgrade for the ECS project)

Inform CM when you have upgraded Purify to version 4.5 for IRIX 6.5 host at NSIDC,
Last Status: 09M12/00 LOGGED
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Action No. CCB DAAC Actionee Date Due CCR No.

AC-01-0138 M&O EDS MICKLES-JOHN, M 031301 01-0158
(CCH Title: Maintenance to cover eguipment purchased for PDS)
Inform CM via e-mail {ecscm) when procurement notifies vendor with purchase
information to cover maintenance of equipment for PDS.
Last Status: 02/27 101 LOGGED

AC-01-0048 MEO EDC ROCKVAM, T. 04/02/01 01-0049
[CCR Title: Install hardware for arhive migration at EDC)
Inform CM when you have installed archive migration hardware at EDC.

Last Status: 01/23/01 LOGGED

AC-01-0204 M&EO EDC ROCKVAM, T. 03/16/01 01-0216
{CCR Title: Install G| Patch as Test Executable)
inform CM when you have implemented SGI patch 3932 on all ECS SGI Orgins that
cannact with STK libraries.
Last Status:  03/14/01 LOGGED

AC-01-0208 M&O0 EDC ROCKVAM, T, 03722/01 01-0219
(CCR Title: Add and Update 5TK Microcode Baseline)
Inform CM when you have implemented Add and Update STK Microcode Baseline.

Last Status: 03/14/01 LOGGED

AC-D01-0213 M&D EDC ROCKVAM, T 08/27101 01-0214
(CCR Title: Install DBVision 3.1.8 at the DAACS and update the Baseling)
Inform CM via e-mail (ecscm) when you receive and install DBVision 3.1.8 tar files at

EDC DAAC.
Last Status: 03/14/01 LOGGED
AC-O1-0155 MED EDC ROCKVAM, T, Q3M19/01 010173

(CCR Title: Software Version 58,07 PSR. Delivery fo the DAACS)
Inform CM via e-mail (ecscm) when you have installed software version 5B.07 at EDC.
Last Status: 03/06/01 LOGGED

AC-01-0200 M&O EDC ROCKVAM, T. 03/23/01 01-0215
(COR Title: Baseline Engineering Technical Directive for AMASS 5.0 Update)
Inform CM when you have implemented Technical Directive for AMASS 5.0 Update.

Last Status: 03/14/01 LOGGED

AC-00-1207 M&O EDC ROCKVAM, T. 03/31/01 00-1163
ICCR Title: Install PDS equipment al EDC)
Inform CM when you have returned the following equipment to EDF after PDS is
operational: 3 COROMs attached to e0dis01, 2 8mm stackers attached to e0dis02 (EIN
3013, 3014).
Last Status: 12/19/00 LOGGED

AC-00-1193 MEOD EDC ROCKVAM, T. 03631101 00-1141
{CCR: Title: Procure Spares to reduce DAAC downlima)
Notify CM via e-mail (ecscm) when Spares to reduce DAAC downtime have been
received and e-mail sent to ILS property admin. acknowledging receipt.
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Action No. CCB DAAC Actionee Date Due CCR No.
Last Status: 12/14/00 LOGGED

AC-00-1168 M&aO EDC ROCKVAM, T. 03r31/01 00-1149
(CCR Thle: |RIX 6.5.9m Maintenance Upgrade for SG1 Science processor machines only for the ECS pro
Motify CM via e-mail (ecscm) when tar file for IRIX 6.5.9m Maintenance Upgrade for
SG| Science processor has been recelved from the SMC and installed.
Last Status: 12/14/00 LOGGED

AC-00-1138 ME&O EDC ROCKVAM, T. 03/31/01 00-1095
(CCR Title: Baseline Engineering Technlcal Directive for Solaris, SGI, and HF systems, standard inetd o

Please inform CM when you have performed the instruction in the Engineering
Technical Directive for Solaris, SGI, & HP systems at EDC.
Last Status;  12/05/00 LOGGED

AC-00-0834 MEO EDC ROCKVAM, T. 03/27/101 00-0858
(CCR Title: Increase size of automount filesystem for IRIX transition a1 all DAACE)

Please notify CM when you have Installed 5 9 GB drives in MSS App server RAID and
add to automount filesystem at EDC.
Last Status:  08/23/00 LOGGED

AC-00-0887 M&O EDC ROCKVAM, T. 03720/01 00-0843
(CCR Title: Engineering Technical Directive to Remove FLEXIm from certaln SGI hosis)
Follow the proecedures indicated in the attched ETD to remove FLEXIm servers from
SGI hosts prior to upgrading those hosts to IRIX 6.5. This should only be perfomed on
hosts that will not be FLEXIm servers once the IRIX 6.5 upgrade is performed.
Last Status: 09/06/00 LOGGED

AC-00-0803 M&O EDC ROCKVAM, T. 03/20/01 00-0793A
(CCR Title: SGI IRIX 6.5.6 operaling system and supporting COTS maintenance upgrade for the ECS pr
Install Irix 6.5 at EDC as instructed in PSR 914-TDA-0140-Rev01 and notify CM via
ecscm@eos hitc.com when completed.
Last Status:  09/10/00 LOGGED

AC-00-0807 MAO EDC ROCKVAM, T. 03/20/01 00-0793A
(CCR Title: SGI IRIX B.5.6 operating system and supporting COTS maintenance upgrade for the ECS pr
Update or verify Console1 and Console2 baseline as attached in CCR 00-0793A during
DAAC's |IRIX 6.5 Transition at EDC.

Last Status:  08/11/00 LOGGED

AC-00-0995 M&O EDC ROCKVAM, T. 03/20/01 00-0793C
(CCR Title: SGI IRIX 6.5.6 operating system and supporting COTS maintenance upgrade for the ECS pr
Remove the eDdrg01 and eddrg02 machines at the EDC DAAC and send them to the
EDF.
Last Status: 10/18/00 LOGGED

AC-00-0897 MED EDC ROCKVAM, T. 03/20/01 00-0793C
(CCR Title: 5G| IRIX 6.5.6 operating system and supporting COTS maintenance upgrade for the ECS pr
Add the MPISpro Compliers to the e0drg05 machine at the EDC DAAC. Note ProDeyv
Workshop is also added.
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Action No. CCB DAAC Actionee Date Due CCR No.
Last Status: 10/18/00 LOGGED

AC-00-06803 MA&O EDC ROCKVAM, T. 03/20/01 00-0640
(CCR Title: Install IREX transition hardware at EDC, GSFC)
Notify CM when Fast Ethernet cards have been installed in specified machines at EDC.

Last Status:  06/16/00 LOGGED

AC-00-0458  ME&O EDC ROCKVAM, T. 03/20/01 00-0457
(CCR Title: HP openview version 6.0 Maintenance Lipgrade for the ECS Project)
Notify CM when Openview Version 6.0 installation is complete at EDC.
Last Status:  04/28/00 LOGGED

AC-01-0154 M&D DEV SWENTEK, L. 030601 01-0173
ICCR Title; Software Version 58.07 PSR. Delivery to the DAACS)
Inform CM via e-mail {(ecscm) when you have completed the Addendum which desribes
the work-around for the PDPS database and provided the both soft and hard copy of
the file for inclusion in the PSR document and CCR folder,
Last Status: 03/06/01 LOGGED

AC-00-1194 MED LARC TILLIE, A 03/31/01 00-1141
(CCR Title: Procure Spares to reduce DAAC downtime)

Notify CM via e-mail (ecscm) when Spares to reduce DAAC downtime have been
received and e-mail sent to ILS property admin. acknowledging receipt.
Last Status;  12/14/00 LOGGED

AC-01-0212 MaO CM WATKINS, T, 03/14/01 01-0214
(CCR Title: Install DEVision 3,1.8 at the DAACS and update the Baselina)

Inform CM via e-mail (ecscm) when you make DBVision 3.1.8 tar files available to
GSFC, LaRC, EDC, and NSIDC DAACs.
Last Status: 03/14/01 LOGGED

AC-01-0044 ME&OC EDS WELLS, T 03/31/01 01-0038
(CCR Title: Replace glconsole1 INDY with an 02)

Inform CM when you have replaced glconsole1 INDY with an 02,
Last Status: 01/23/01 LOGGED

AC-01-0062 MED EDC WELLS, T. 04/15/01 01-0087
(CCR Title: Add new Sun E3500 fo M&D network)
Infarm CM when you have updated 920-TDL-004 Floor Plan. Please give CM a copy.
Last Status: 0121/ LOGGED

AC-01-0111 M&D EDS WELLS, T. 04/15/01 01-0116
[CCR Title: Request for Sparc20 Systems to be configured at LaRC on M&O network for dashboard, CO
Inform CM when you have updated 920-TDL-004 Floor Plan.
Last Status: 02/21/01 LOGGED

AC-00-0B43 MEO EDS WELLS, T. 04/15/01 00-0840
{CCR Titie: DUE: Add Origin 200 as Test Data Machine at GSFC DAAC)

Update floor plan and cable management plan 520-TDG-004 and 920-TDG-005
Last Status:  08/23/00 LOGGED
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Action No. CCB DAAC Actionee Date Due CCR No.

AC-00-08580 M&O EDS WELLS, T. 04/15/01 00-0793
(COR Title: 5GI IRIX 6.5.6 operating system and supporting COTS maintenance upgrade for the ECS pr
Update 920-TDX-004 (Floor Plans) as a result of the approval of this CCR. Send
softcopies to CM via ecsem@eos hitc.com when complete.
Last Status:  09/01/00 LOGGED

AC-0D-D565 M&O EDS WELLS, T. D41 5001 00-0556
(CCR Title: Database Maonitoring in PVC)
Update 920-TDP-008 (Cable Management Plan) as a result of this approved CCR.

Last Status: O6/0&/00 LOGGED

AC-00-0320 M&D EDS WELLS, T. 04/15/01 00-0278
(CCR Title: Relocation of gDacs02 (1828) from MN143 to Distribution Area in C101)

Upon receipt of red-line document of 520-TDG-004, update document and submit to
M&0 CCB.
Last Status:  03/21/00 LOGGED

AC-00-0345 MEO EDS WELLS, T. 04/15/01 00-0279
(CCR Title: Installation of gOmop07 in C101 console 29 for Ingest reporting)
Update 520-TDA-005 (Cable Management Plan) as a result of this CCR.
Last Status:  03/28/00 LOGGED

AC-00-0327 MEO SED WELLS, T. 04/15/01 00-0241
(CCR Title: Remowe Ingest Workstation from ECS Design)
Update 920-TDX-005 to reflect the changes in this CCR.

Last Status: 03/21/00 LOGGED

AC-00-0328 M&OD EDS WELLS, T. 041501 00-0241
(CCR Title: Remove Ingest Worksiation from ECS Design)
Update 820-TDX-04 (Floor Plan) to reflect the change in this CCR.

Last Status:  03/21/00 LOGGED
AC-00-0507 MAO EDS WELLS, T. 04/15/01 00-0485
(CCR Title: Add g0spg10 and RAID to support S5IT)

Update 520-TDG-004, and 920-TDG-005, to reflect addition of g0spg10 to baseline.
Last Status: 05/18/00 STATUS CHECK We deleted 920-TDG-012 because this should n

Records printed: 83
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WR-1E-2001 13: 0 SROs [STe CENTEF = S B v R
ECS Configuration Chang. .tequest Pags 1 of Pagei(s)
1. Originator 2. Log Dais: 3. CCR a: | 4. Rev: | 5. Tak: i & Rm & T? Deapt.
Aoban J. Tuscherer 3 ]HJ l 6 f il‘:} = ﬁijlf X Gl5-094-25258 | EDC | EDC
8, CCR Title: Kare memory required for elass0l .
3. Originatar Signalure/Date 10, Class 11, Type: 12. Heed Date:

ﬁ@mm:f ' ceA =/ /2o

13, Oifge Hr#n-igir Signature/Dale 14, Gategory of Change: 15, Priarity: (I "Emergamcy”
| ~ PRO fill in Block 28)
'l:_...Q.ﬂd{I h\._ 3-] L,rﬂ." Routing
1%, Decumentation/Drawings Impacted: 17. Schedule 18. Cls) Atected:ASTHW
$20-TDE-001 Impact:
15. Release Affecied by this Change: 20. Date dus ta Customer: | 21, Estimaled Cost:
B Mene - Under 100K

22_Souree Reference: L IMCR (attach] |_JAction Item | ITech Ref. | |GSFC |4Other:
EDC local CCR EDCEdA0141, EDC TT 5373

23, Problem: (use additional Sheets if necessary)

Currently a0ass03 is used flor ASTER DEM production, evaluation, and testing. The system has 128 MB of memory, which is baraly
SUppoTing daily Sparaton. If 1o mEny proSessss are S1aned e $yEtam receves a memery mer and orocesses ane abansd. With
ASTER DEM preduction just around the carmer, praduction is expectad o increases to & level that will require maore memony to suppern
operations. The sysiem has alis had problems with only ane DEM procassing while 30 aditing was taking place on a pravigushy
processed DEM. This will be standard prosedure during operations. and the system must suppo thia.

24, Proposed Salutlon: (use additional sheats if necessany)
Lipgrada the system 1o 512 ME of memary, i

25. Alternate Solution: (use additional sheets if necessary)

25. Consequences if Change(s) ara not approved: (use additional sheets | necessary)
Inabllity 1o suppart dzily DEM production

27. Justifleation for Emargancy (i Block 15 is "Emergency™):

28. Site(s) AHlected: | JEOF LJFvC [JVATC DJEDC L] GSFC LJLaRG Ousioc [Jsmc [axk [JuPL
[leoc [] DG TestCell  [JOther

28, Board Comments: 30. Work Assigned Ta: | 31. CCR Clased Date:
32. EDF/SCOV CCB Chalr (Sign/Date); | Disposition: Approved App/Com, Dizapproved Withdraw FedSS0IS ERB
| Fad/ECS

33. M&O CCB8 Chair (Sign/Date): ! Disposition: Approved App/Som.  Disaporoved Withdraw Fwd/ESDIS AR
FwdECE

34, ECS CCEB Chalr (Sign/Date): Disposition: Approved AppiGom.  Disappraved Withaaw FwaESDIS EAE
FudEE0IS

CMO1JA00 N ECSEDFECDVMAD

¥ | -
Q‘ Lo Y O S R G-&f
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ECS Configuration Change Request Page 1 of Page(s)

1. Originator 2. Log Date: 3. CCR & 4. 5. Tal: 6 Rm#: | 7. Dept.
Hew:

Robest Cole fj}-—j{ﬂ_g/ =D daT| — |aoreesomee |21100 | sED

B. CCR Title: Add gO=pg11 to basaline

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: /30001
(L Ot 22w L |een

13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (Il "Emergency”

Update ECS Basaline Doc., fill in Block 28).
YZ;/- ﬁa/i:".-" /g?,.r" Floutine

16, Documentation/Drawings Impacted; ' J 17. Schedule 18. Ci{s) Aflected:glspgii

gee afteched sheet Impact:

19. Release Affected by this Change: 20, Date due to Customer: | 21. Estimated Cost:

5B Mone - Under 100K

22, Source Reference:  LINCR (attach) | JAction tem | ITech Ref. | IGSFC [<Other:

23. Problem: {use additional Sheets if necessary)
Additional processing capacity is reguired at GSFC in 3rd Quarter '01

24. Proposed Solution: (use additional sheels Il necessary)
Alhough it iz not needed for several months, the new sclence processor s avallable &t GSFC to be baselined as glspg11.

25, Alternate Salutlen: (use additional sheets if necessary)

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)

27, Justification for Emergency (H Block 15 is “Emergency"):

28. Site(s) AHlected: [ JEDF LJPVC [JVATC [JEDC [RIGSFC [JLaRC [JNSIDC [Jsmc [Jak [JUPL
[Jeoc []1DG Test Cell paDther functionality lab

208. Board Comments: 30. Work Assigned Te: | 31, CCR Closed Date:
32. EDFISCDV CCB Chair (Sign/Date): Disposition; Approved App/Com, Disapproved Withdraw Fwd/ESDIS
ERE
33. M&D CCB Chair (Sign/Date): Disposition: Approved App'Com. Dsapproved Withdraw Pwd/ESDIS ERB
Fwd/ECS
\_T-:M_ ECS CCH Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fad/ESDIS
ERB
CMO1JADD ECS/EDF/SCOVMED

CRIGINAL /S



