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1. Originator 2. Log Date: 3. CCR#: 4 Rev: | 5. Tel: 6. Rm #: 7. Org.
Barry D. Cohen o G [7 X0785 2005 M&O
29 A 79 79 -03 -
B. Title of Change: Make test executable 4PX.31 available to EDC
9. Origipator Signat ate / ! 1%5 11. Type: 12. Need Date: 4/29/99
gy (s 4/29/79 -___| CCR
13. Office Margger Signature/Date / 4 14. Category of Change: 15. Priority: (If “"Emergency”

A F / / / Update Baseline fillin Block 28).
— Wit/ / 2 g Routine— d.\,u%m,\
18. Cl(s) Affected:EcDsHdfEo ervefr

16. Dotumentation/Prawings Impacted: 7 17. Schedule
None Impact:
None
19. Release Affected: 20. Date due to Customer: | 21. Impl. Date: 22, Estimated Cost:
4PX N/A 4/29/99 None

23. Source Reference: (XINCR (attach) [JAction item [JTech Ref. [ JGSFC [ _|Other:
AoFAY 2 33313

24. Description of Change: (use additionai Sheets if necessary)
Authorize and make available the 4PX.31 test executable to the EDC via the SMC.

25. Proposed Solution: (use additional sheets if necessary)
Authorize the ClearCase Group to deliver the 4PX.31 tar file to the SMC, authorize the SMC to distribute the tar file to the Mini-DAAC
for Test and to the EDC, and authorize the EDC to install these files as test executables as required.

26. Alternate Solution: (use additional sheets if necessary)
Wait until the 4PY.06 (Fulton) patch delivery to provide the fixes for NCRs 20831 and 22312.

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
EDC will not have the required fixes until at least mid-May (too late).

28. Justification for Emergency (If Block 15 is “Emergency”):
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29. Site(s) Affected: [JEDF [ XJMini-DAAC [JVATC [JEDC L[] GSFC [JLaRC [INSIDC [JSMC LJAK [JJPL
[JEOC  [JIDG Test Cell Clother

30. Board Comments: 31. Work Assigned To:

/—\

32. EDF/REL2 CCB Chair (Sign/Date): 33. Disposition: &% 34. (TBD)
) A/C Disapproved
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X /A?/ 7 Fwd/ECS_—ERaFESDIS.,
35. M%O CCB Chair (Sign/Date): /7 7 36. Disposiw 37. CM Manager's Closure:
A/C
M Sba..  Y/z9/29

Fwd/ECS Fwd/ESDIS

38. ECS'CYB Chair (Sign/Date): / 39. Disposition: Approved 40. CCR Closed Date:
A/C
Disapproved
CMO1 March 8, 1999 ECS/EDF/REL2 CCB
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