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1. Qriginator 2. g Date: 3. CCR #: 4.Rev: | 5. Tel: 6.Rm#: | 7.0rq.
Randall J. Miller 72{7 /?q ??_ Oé' 5; 3 - 301-925-0400 2078 co

8. Title of Change: Redeliver 4PY billing address test executables with old make.options to EDC

9, Originator Signature/Daté/ ~ R - . ...| 10. Class 11. Type: 12. Need Date: 7/26/99
! %;M ?77’]4[&%‘, /s CCR

1sj. Offi\ce Manager SignaturelDa;e /{{ 14. Category of Change: 15. Priority: (If “Emergency”
1 eoD _ﬂy\ 313 /8% Update Baseline fill in Block 28).
&:‘P&;‘ \% ) ’ S e Y try Af"n’a}fb-"‘ﬂ\ Emergency
16. DocumgéntétionlDrawings Impacted: (17. Scheduie 18. Cl(s) Affected:DMS
none — Impact:
none
19. Release Affected: 20. Date due to Customer: | 21. Impl. Date: 22. Estimated Cost:
4Py 7/26/99 7/26/99 None

Z3. Source Reference:  [XINCR (attach) [ JAction ltem [ Tech Ref. [ ]GSFC [ ]Other:
22842

24, Description of Change: (use additional Sheets if necessary)

Development has prepared fixes for the mulit-line billing address problem. These fixes were delivered previously to EDC under CCR

98-0624. However, the test executables delivered via that CCR were built using new make.options files referencing RogueWave and

codce libraries which are not instalied at EDC, and the test executabies are not performing properly. The same test executables have
now been rebuilt using the old version of make.options.

25. Proposed Solution: (use additional sheets if necessary)

C8G shalt prepare a Sun tar file containing the following executables, built in the DROP4PY_old_sun5.5 view, using the ‘old"
make.options which references pre-July10 RW and oodce libraries:  EcDMVOToEcsGateway, EcDmEcsToV0Gateway, and
EcDmLimServer. SMC shall pull this tar file and shall distribute it to EDC. EDC shali install the executables as required, replacing
the test executables delivered under CCR 99-0964. See additional installation instructions on continuation page.

28. Alternate Sclution: {use additional sheets if necessary)
EDC will continue to operate with this probiem.

27. Consequences if Change(s) are not approved: {use additional sheets if necessary)
EDC will perform load testing and operations with the existing problem.

28. Justification for Emergency (if Block 15 is “Emergency”):
EDC has requested an immediate fix for this problem. The fix is required before the Landsat 7 system may go public.

29. Site(s) Affected: [ JEDF [mini-DAAC [Jvatc KEpc [ GsFc (Juarc [Onsibc XKsMc [Jak [(JJPL

[Jeoc  [JIDG Test Cell [Jother
30. Board Comments: 31. Work Assigned To:
32. EDF/REL2 CCB Chair (Sign/Date): 33. Disposition: Approved 34. (TBD)
A/C Disapproved
Fwd/FCS FwiESRIS
35. M&O CCB Chair (Sign/Date): 36. Disposition:qrApproved 37. CM Manager's Closure:
/ : "y b e fid AIC Disapproved
4 ﬁi@_ UZ(//D‘Q&-\ .?(2 Ji ‘1‘7 Ewd/ECS Ewd/ESDIS
38. ECS{CCB Chair (Sigr/Date): 39. Disposition: Approved 40. CCR Closed Date:
A/C
Disannroved

CMO1 March 8, 1999 0 R ‘ G ‘ N AL ECS/EDF/REL2 CCB




ADDITIONAL SHEET

CCR i#: ??‘O é gjﬁev: Originator: Randall J. Miller
Telephone: 301-925-0400 Office: co

Title of Change: Redeliver 4PY billing address test executables with old make.options to EDC

Installation instructions:

1. Start from a clean install of 4PY Keuka.

2. Manually copy the three tiles delivered with this CCR over the existing files with the same names. Each of these files is a
direct replacement for the previously installed version. Each would be installed intc a quiescent systern by copying manually (cp}
from the command line, making sure that permissions and ownership are properly maintained.
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