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1. Originator 2. lLog Date:

Randall J. Miller l" O‘rﬂ ﬂ

3. CCR#: 4. Rev:

-

5 Tel: 6. Rm #:
x0400 2078

7. Org.
co

J9-/962

8. Title of Change: Deliver 5A.04.Diablo Test Executables (Niekro) To SMC For Distribution To EDC, VATC, and Mini-DAAC

9. Origingtor Signatyre{Date _ A . . | 10. Class 11. Type: 12. Need Date: 10/27/99
— N o al tm\ ~“74uf¢z/\ /23199 CCR

13. Office'Manager Si ure/Date . - 14. Category of Change: 15. Priority: (If “Emergency”

- I\wﬂ.{ y AN VN ) /3/-} / qQ Update Baseline fill in Block 28).

*’é} . -W f A'_T’\.'_)';}YL.\:’\(:\ lo Emergency
16. Documentation/Drawing$ Impacted: ) 17. Schedule 18. Cl(s) Affected: SDSRV
None ¢ Impact:
None

19. Release Affected: 20. Date due to Customer: | 21. Impl. Date: 22. Estimated Cost:
5A N/A 10/27/99 None

23. Source Reference: ~ (XINCR (attach) [JActionitem [JTech Ref. [ JGSFC [ |Other:

24526, 24517, 24520

24. Description of Change: (use additional Sheets if necessary)
Development has integrated fixes for three SDSRV NCRs impacting EDC transition to 5A.

25. Proposed Solution: (use additional sheets if necessary)
CSG shall prepare a tar file as specified on the continuation page. SMC shall puli this tar file and distribute it to EDC, the VATC, and
the Mini-DAAC. Sites shall install as required, following the directions provided on the continuation page.

26. Alternate Solution: (use additional sheets if necessary)
Wait until the delivery of 5A.04.Diablo (tentatively December 3rd) for these fixes.

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
EDC will be unable to verify the transition of their data.

28. Justification for Emergency (If Block 15 is “Emergency”):
EDC requires these fixes as soon as possible to test transition in their TS2 mode.

29. Site(s) Affected: (JEDF [XIMini-DAAC [JVATC [XEDC [J GSFC [JLaRC [INSIDC [(XISMC [JAK LJJPL

[JEOC [JIDG Test Cell [JOther
30. Board Comments: 31. Work Assigned To:
/—_\
32. EDF/REL2 CCB Chair (Sign/Date): 33. Dispositip: A 34. (TBD)
A/C Disapproved
/0799 FwdEcs  FwdESDIS
35. M&O CCB Chair (Sign/Date): ” 36. Disposition:{_Approved D 37. CM Manager's Closure:
A/IC Disapp
C%.u—. ul Xaa. 19(2 1 {99 FWd/ECS  Fwd/ESDIS
38. ECS CGB Chair (Sign/Date): 39. Disposition: Approved 40. CCR Closed Date:
A/IC
Disapproved

CM01 March 8, 1999 ECS/EDF/REL2 CCB




CCR Originator's Preliminary Impacts List

(Reference PI CM-1-003. Expand Table as Necessary with Carriage Returns or New Rows)

CCR No. 7’ ot Sev. =

Originator: R. Miller

Title:  Deliver 5A.04.Diablo Test Executables (Niekro) To SMC For Distribution To EDC, VATC, and Mini-DAAC
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ADDITIONAL SHEET

CCR #:9,-(99?—Rev: « Originator: R. Miller
Telephone: x0400 Office: 2078

Title of Change: Deliver 5A.04.Diablo Test Executables (Niekro) To SMC For Distribution To EDC, VATC, and Mini-DAAC

CONTENT:

Please prepare a Sun tar file containing the following files:
/ecsformal/DSS/sdsrv/scripts/EcDsCheckArchive
lecs/formal/DSS/sdsrv/scripts/EcDsCheckArchive. README
EcDsSdSvGui

libDsDe2Sh.so

from the 5A baseline.

INSTALLATION:

To install, manually copy (using cp from the UNIX command line) these files over existing versions.
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