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The following personnel attended the Deployment IPT Telecon at 2:30 p.m.:


Cheryl Jones (M&O)
Ron Holland (ESDIS)

Rick Pitre (NSIDC)
Ashit Sanyal (ESDIS)

Michael Gehmeyr (NSIDC)
Beth Pumphrey (ESDIS)

Jane Burckhard (EDC)
Vinod Khatri (GSFC)

Greg Stensaas (EDC)
Jeannie Arnold (GSFC)

John Masten (LaRC)


Decisions/Discussion:

· Reviewed the minutes. Closed John Brewster’s action item as OBE.

· Vino will send Greg an email reminding him of his request for a copy of the eleven page PowerPoint presentation put together by EDC for Transition training. 

· Still planning to deliver Patch_6A.04_ESDT.63_MODIS to NSIDC.  The Science Office has to make revisions to the NCRs.

· Patch_6A.04_PDPS.05 delivery will be planned for January.
· No December patch delivery schedule planned.   There will be deliveries.
· Additional telecons will be scheduled for the next two weeks to make deliveries of COTS and Custom code before Christmas.
· TE_6A.04_DDIST.01 delivery was dead on arrival because database patch number 85 is bad.  GSFC should not promote to other modes
· Planning to deliver Patch_6A.04_DMS.08 to all sites.  It will include NCRs 32357, 32288, 32447, 32576, 29819, and 32520.  Test completed testing, now working on a test report.

· SDSRV NCRs 32623 and 32415 are still being analyzed.  

· A new developer has been assigned NCR 32610 and it is being actively worked.  An expected merge for 12/12.
· EDC will try to install patches on 12/18 in the OPS mode.

· EDC has received engineering software for the HDF servers to help analyze NCR 32823 for L7 aborted orders.

· Planning to deliver an INGEST Test Executable to EDC for NCR 32457.
· NSIDC is still requesting Oracle install instructions from EDC for PDS.
· Planning to deliver an INGEST Test Executable to GFSC for NCR 30034 before Christmas.
· Planning Firewall Custom Code to the DAACs on 12/19, and Firewall COTS PSR on 1/22.  
· Development is looking for a need date from EDC for the Java Dar Tool deliveries.  Will be a part of 6A.05.  Development on has one NCR that they are working and that is NCR 32821 – JDT: Editing/Submitting of a previously submitted DAR fails. Development will test to make sure Java Dar Tool can run without the DCE accounts.

· Data Pools training scheduled for December 12th and 13th will not take place.  The training has been postponed until January.  

· Data Pools custom code Walkthrough planned for 12/13, and the PSR for 12/20.

· Planned Walkthrough for ACSLS 6.0.1 on Thursday.  Document has been posted for your review.

· The following data pool COTS products release notes have been posted for your review: jConnect 5.2 (EBF 9747), SYMplicity Storage Manager  7.10.GG.02, QFS 3.5.0-41A for Solaris, Redundant Disk Array Controller 07.10.0G.00, SANergy 2.2.3 for IRIX, SANergy 2.2.3 for Solaris, and JNI Fibre Channel SCSI HBA Driver (sparc) v4.0.

· LaRC running 6A.04 in the OPS mode, and looking good with the exception on some production problems.

Open Actions Items:
· Investigate the feasibility of delivering EDG 3.3 using the Deployment IPT process.  (Pamela Johnson has talked to Gary Sloan and he thinks it is okay but still need to talk to the EDG group to see if they will deliver under our process because it is not a requirement)

· Provide 6A.04 to 6A.05 Transition Training Agenda to the DAACs for review in deciding who should attend the training, (Carolyn Whitaker)

· LaRC concerned about site map for custom code that is always delivered wrong. (Jenny Boliek is working this issue under NCR 30100. LaRC received PDPS.04C and the site map problems still exist.)

· Provide dates to update the SUR schedule that entails the following: (1) EDF Testing; (2) VATC Testing; (3) SUR TE Delivery; (4) Unsubscribe replication; (5) SUR TE Installations; (6) EDG 3.3 installations; (7) Resubscribe replication; (8) Migration of accounts; (9) Bringing EDG 3.3 online. (DAACs, SMC, EDF, VATC) All DAAC’s and SMC should agree on date for suspension of User Profiles.  TS2 and TS1 Modes have been turned off. (DAACs.)

· Identify Tivoli requirements for DAAC review. (Joan Schessler)

· EDC to provide a plan for verification for testing the Multi-DARs criteria, which is a new capability that could not be verified by the VATC. (Will be done after 6A.04 is working in Ops Mode)

· Provide a Technical Directive on the removal of SGI Patch 3803 (Kevin Lange)

· Requesting schedule from DAAC’s to identify dates in December as to when they would be available to come to Landover for 6A.05 training.  Would like DAACs to consider training after PSR. (DAACs)
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