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The following personnel attended the Deployment IPT Telecon at 2:30 p.m.:


Cheryl Jones (M&O)
Ron Holland (ESDIS)

Byron Peters (SE)
Ashit Sanyal (ESDIS)

J. Dominique Joseph (SE)
Charles Poole (CM)

Linwood Moses (SE)
Michael Gehmeyr (NSIDC)

Rob Cole (SE)
Rick Pitre (NSIDC)

MaryEllen Corbett (SE)
Lisa Monro-Cline (NSIDC)

Jane Burckhard (EDC)
Richard Lutes (NSIDC)

Bonnie Scott (EDC)
Heidi  Schumacher (NSIDC)

Wayne Hanson (EDC)
Stephanie Wasley (GSFC)

Bruce Johnson (EDC)
Vinod Khatri (GSFC)

Gerry W. LeMay (LaRC)
Jeannie Arnold (GSFC)

Decisions/Discussion:

· Reviewed the minutes. 

· J. Dominique Joseph led the PSR for Automated Cartridge System Library Software (ACSLS) version 6.0.1 for the ECS Project.  The changes made with highlighted.  The CCR number does not exist at this time. 

· All DAACs approved delivery of ACSLS 6.0.1.

· Charles Poole will send out a notice and attach the document one the document updates and CCR are completed for ACSLS 6.0.1.

· Rob Cole led the Install Instructions Walkthrough for JNI Fibre Channel SCSI HBA Driver (sparc) v4.0 Installation for the ECS Project.  Installation and configuration done by StorageTek.  No actions for the DAACs.  For documentation purposes only.  All SAN Data Pool COTs on one CD provided by StorageTek.  The JNI driver is the driver for the fibre channel HBAs that go in the sas01 metadata server, which is the new SUN that came with the Data Pool SAN.  SAN does not go to NSIDC or the VATC.  PSR planned for Friday, December 14, 2001.

· Delivered Patch_6A.04_ESDT.63_MODIS to EDC, GSFC, and NSIDC. 

· Delivered Test Executable TE_6A.04_PDPS.05 for NCR 30018 to LaRC.

· Will deliver today an INGEST Test Executable to EDC for NCR 32457.
· Still working on Patch_6A.04_DMS.08 for delivery.  Included EDC NCR 32520.
· Still working SDSRV NCRs 32623 and 32415 for delivery.  Developers are still in an analysis stage and are planning to have a Telecon with Royce Reit tomorrow.

· Still working to make a Test Executable delivery for NCR 32610. 

· Planned merge today for NCR 32888 and 32823.  Test Executable deliveries are planned.

· Working to make a Test Executable delivery to GSFC for the QA Mut Hold Flag.

· LaRC has installed TE_6A.04_PDPS.05 in TS1 mode and checking it out.  If that fixes their issue the plan is to put it into OPS mode next.

· Jane questioned the closure of NCR 25670 - OdMgr : Need to change query for deleting Orders.  Delivery has not been made yet because we were planning to make the delivery in 6A.05 unless there is a patch PDPS delivery in January.

· Planning a Test Executable delivery to GSFC for NCR 32086. 

· Jconnect is a Data Pool COTs product that NSIDC will get along with the custom code.  Jconnect Install Instructions Walkthrough is scheduled for Thursday, December 13, 2001.

Open Actions Items:
· Investigate the feasibility of delivering EDG 3.3 using the Deployment IPT process.  (Pamela Johnson has talked to Gary Sloan and he thinks it is okay but still need to talk to the EDG group to see if they will deliver under our process because it is not a requirement)

· Provide 6A.04 to 6A.05 Transition Training Agenda to the DAACs for review in deciding who should attend the training, (Carolyn Whitaker)

· LaRC concerned about site map for custom code that is always delivered wrong. (Jenny Boliek is working this issue under NCR 30100. LaRC received PDPS.04C and the site map problems still exist.)

· Provide dates to update the SUR schedule that entails the following: (1) EDF Testing; (2) VATC Testing; (3) SUR TE Delivery; (4) Unsubscribe replication; (5) SUR TE Installations; (6) EDG 3.3 installations; (7) Resubscribe replication; (8) Migration of accounts; (9) Bringing EDG 3.3 online. (DAACs, SMC, EDF, VATC) All DAAC’s and SMC should agree on date for suspension of User Profiles.  TS2 and TS1 Modes have been turned off. (DAACs.)

· Identify Tivoli requirements for DAAC review. (Joan Schessler)

· EDC to provide a plan for verification for testing the Multi-DARs criteria, which is a new capability that could not be verified by the VATC. (Will be done after 6A.04 is working in Ops Mode)

· Provide a Technical Directive on the removal of SGI Patch 3803 (Kevin Lange)

· Requesting schedule from DAAC’s to identify dates in January as to when they would be available to come to Landover for 6A.05 training.  Would like DAACs to consider training after PSR. (DAACs)
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