

**M&O CCB AGENDA for
Tuesday, April 17, 2001
ROOM 2114 (ECS Facility) at 1:30 p.m. (EST)
1-800-547-5078**

- | | |
|--|------------------------|
| 1. Roll-Call | |
| 2. Deferred CCRs | Page 1 |
| 3. Open ECO Report | Pages 2 - 13 |
| 4. New CCRs | Pages |
| 5. Deferred & Procurement CCRs
(For Reference Only) | Pages 14 - 16
Pages |
| 6. Comments | |
| 8. Meeting Adjourned | |

**M&O Deferred CCRs and Open Action Items
As of 04/17/01**

Action No.	CCB	Actionee	Date Due	CCR No.
AC-01-0291	M&O	NAKAMURA, E.	04/17/01	01-0282
(CCR Title: simple, new ESDT for housing science software archive packages) Deferred pending review and impact by Evelyn Nakamura.				
AC-01-0355	M&O	PETERS, B.	04/17/01	01-0287
(CCR Title: Update Engineering Technical Directive for Anonymous FTP) Deferred pending review of ETD from DAACS.				

Records printed: 2

**M&O ECO Open Report
As of 04/17/01**

Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
AC-01-0333	M&O	LARC	ANDREWS, B.	04/16/01	01-0313
(CCR Title: Install at GSFC, LaRC, NSIDC, & EDC Dashboard Cots S/W Pop Chart Image server and Po Notify Bill Bolden when COTS software arrives. Last Status: 04/11/01 LOGGED					
AC-01-0346	M&O	LARC	ANDREWS, B.	04/24/01	01-0302
(CCR Title: Upgrade Sybase to 11.9.3 and Apply EBF 9325 on the ACG Boxes at the DAACs and update nform CM when you have upgraded the Sybase Server per the PSR Instructions. Last Status: 04/12/01 LOGGED					
AC-01-0318	M&O	LARC	ANDREWS, B.	04/23/01	01-0308
(CCR Title: Authorize the release and installation of a new version of PDS Input Server (PDSIS V 1.0 R Inform CM via e-mail (ecscm) when LaRC installs PDSIS and PDS_SA software and Hotback PDS Hotbackup script and cron changes. Last Status: 04/09/01 LOGGED					
AC-01-0327	M&O	LARC	ANDREWS, B.	04/17/01	01-0306
(CCR Title: Delete obsolete databases that are not in baseline document for the EDC, GSFC, LaRC, NSI Inform CM when you have deleted obsolete databases that are not in baseline document for the LARC DAAC (920-TDL-009). Last Status: 04/11/01 LOGGED					
AC-01-0267	M&O	LARC	ANDREWS, B.	05/30/01	01-0265
(CCR Title: Authorize the release and installation of a new version of PDS Input Server (PDSIS) for the Inform CM when you have installed PDSIS and PDS_SA Software - LaRC. Last Status: 03/26/01 LOGGED					
AC-01-0252	M&O	LARC	ANDREWS, B.	05/30/01	01-0255
(CCR Title: Authorize the release and installation of PDS Input Server (PDSIS) for the OPS Mode to all Notify CM via e-mail (ecscm) when you install PDSIS software at LaRC. Last Status: 03/22/01 LOGGED					
AC-01-0261	M&O	LARC	ANDREWS, B.	05/30/01	01-0256
(CCR Title: Release SGI Qlogic Patch Test Executable for PDS) Install release SGI Qlogic Patch Test Executable for PDS on l0dig01. E-Mail ecscm when the patch is installed. Last Status: 03/26/01 LOGGED					
AC-01-0354	M&O	LARC	ANDREWS, B.	04/24/01	01-0246
(CCR Title: Update STK D3 Microcode (FIRMWARE, MC)) Inform CM when you have updated STK D3 Microcode. Last Status: 04/13/01 LOGGED					

Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
AC-01-0215	M&O	LARC	ANDREWS, B.	04/30/01	01-0214
(CCR Title: Install DBVision 3.1.8 at the DAACS and update the Baseline)					
Inform CM via e-mail (ecscm) when you receive and install DBVision 3.1.8 tar files at LaRC DAAC.					
Last Status: 03/14/01 LOGGED					
AC-01-0157	M&O	LARC	ANDREWS, B.	04/30/01	01-0173
(CCR Title: Software Version 5B.07 PSR. Delivery to the DAACs)					
Inform CM via e-mail (ecscm) when you have installed software version 5B.07 at LaRC.					
Last Status: 03/06/01 LOGGED					
AC-00-0848	M&O	LARC	ANDREWS, B.	04/17/01	00-0857
(CCR Title: Baseline Tripwire 1.3 for IRIX 6.5)					
Please inform CM when you have installed Tripewire 1.3 for IRIX 6.5 at LARC per PSR 914-TDA-0143.					
Last Status: 08/24/00 LOGGED					
AC-00-0909	M&O	LARC	ANDREWS, B.	04/17/01	00-0793A
(CCR Title: SGI IRIX 6.5.6 operating system and supporting COTS maintenance upgrade for the ECS pr					
Update or verify Console1 and Console2 baseline as attached in CCR 00-0793A during DAAC's IRIX 6.5 Transition at LARC.					
Last Status: 09/11/00 LOGGED					
AC-01-0276	M&O	LARC	ANDREWS, B.	04/30/01	01-0243
(CCR Title: Install Cell Manager 1.6.2 at the DAACs and update the Baseline)					
Notify CM via e-mail (ecscm) when tar files for DCE Cell Manager 1.6.2 have been installed per instructions provided by document 914-TDA-058-REV01 at LaRC.					
Last Status: 03/27/01 LOGGED					
AC-01-0332	M&O	GSFC	ARNOLD, J.	04/16/04	01-0313
(CCR Title: Install at GSFC, LaRC, NSIDC, & EDC Dashboard Cots S/W Pop C...art Image server and Po					
Notify Gary Lake when COTS software arrives.					
Last Status: 04/11/01 LOGGED					
AC-01-0246	M&O	SED	COLE, R.	04/17/01	01-0227
(CCR Title: Add g0spg11 to baseline)					
Provide Red-lines to the 920-TDG-004 (floor plan)					
Last Status: 03/21/01 LOGGED					
AC-01-0296	M&O	SED	COLE, R.	04/30/01	01-0280
(CCR Title: LaRC request Excess Equipment Disposition and Relief From Accountability)					
Inform CM when you have updated 920-TDL-001-Rev21 (ECS HW Map).					
Last Status: 04/04/01 LOGGED					
AC-01-0088	M&O	GDAC	FENICHEL, L.	07/10/01	01-0112
(CCR Title: ESD119 Spatial Subscription Server Prototype Extensions)					
Notify CM when the task is complete.					
After testing the spatial subscription server for iteration 1, 2 and 3. The EcSbDb_TS2					

Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
AC-01-0297	M&O	NSID	GEHMEYR, M.	04/30/01	01-0294
(CCR Title: Baseline NSIDC hardware changes for MODIS, PDS) Inform CM when you have returned the following equipment to EDF. 1) Comm rack # 00002515 2) 2 CD-ROM recorders from n0dis01 00003095 and 00003096 3) 2 Zebra bar code printers from n0dip04 00002135 and 00002136 4) old n0drg01 and n0drg02 (000016)					
Last Status: 04/04/01 LOGGED					
AC-01-0253	M&O	GDAC	GRAY, G.	04/24/01	01-0255
(CCR Title: Authorize the release and installation of PDS Input Server (PDSIS) for the OPS Mode to all Notify CM via e-mail (ecscm) when you install PDSIS software at GSFC.					
Last Status: 03/22/01 LOGGED					
AC-01-0244	M&O	GDAC	GRAY, R.	06/30/01	01-0227
(CCR Title: Add g0spg11 to baseline) Inform CM when you have connected g0spg11 to the GSFC network.					
Last Status: 03/21/01 LOGGED					
AC-01-0286	M&O	GDAC	GRAY, R.	04/30/01	01-0261
(CCR Title: Procure for GSFC Additional M&O Hardware/Software to replace obsolete desktop systems) Notify CM via e-mail (ecscm) when additional M&O hardware/software to replace obsolete desktop systems is received at GSFC.					
Last Status: 03/29/01 LOGGED					
AC-01-0345	M&O	GSFC	GRAY, R.	04/23/01	01-0302
(CCR Title: Upgrade Sybase to 11.9.3 and Apply EBF 9325 on the ACG Boxes at the DAACs and update Inform CM when you have upgraded the Sybase Server per the PSR Instructions.					
Last Status: 04/12/01 LOGGED					
AC-01-0319	M&O	GDAC	GRAY, R.	04/23/01	01-0308
(CCR Title: Authorize the release and installation of a new version of PDS Input Server (PDSIS V 1.0 R) Inform CM via e-mail (ecscm) when GSFC installs PDSIS and PDS_SA software and Hotback PDS Hotbackup script and cron changes.					
Last Status: 04/09/01 LOGGED					
AC-01-0326	M&O	GSFC	GRAY, R.	04/17/01	01-0306
(CCR Title: Delete obsolete databases that are not in baseline document for the EDC, GSFC, LaRC, NSI Inform CM when you have deleted obsolete databases that are not in baseline document for the GDAC DAAC (920-TDG-009).					
Last Status: 04/11/01 LOGGED					
AC-01-0269	M&O	GSFC	GRAY, R.	04/24/01	01-0265
(CCR Title: Authorize the release and installation of a new version of PDS Input Server (PDSIS) for the Inform CM when you have installed PDSIS and PDS_SA Software - GSFC.					
Last Status: 03/26/01 LOGGED					

Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
AC-01-0222	M&O	GDAC	GRAY, R.	04/17/01	01-0246
(CCR Title: Update STK D3 Microcode (FIRMWARE, MC)) Inform CM when you have updated STK D3 Microcode. Last Status: 03/21/01 LOGGED					
AC-01-0262	M&O	GSFC	GRAY, R.	04/15/01	01-0256
(CCR Title: Release SGI Qlogic Patch Test Executable for PDS) Install release SGI Qlogic Patch Test Executable for PDS on g0dig01. E-Mail ecscm when the patch is installed. Last Status: 03/26/01 LOGGED					
AC-01-0202	M&O	GDAC	GRAY, R.	04/24/01	01-0216
(CCR Title: Install SGI Patch as Test Executable) Inform CM when you have implemented SGI patch 3932 on all ECS SGI Orgins that connect with STK libraries. Last Status: 03/14/01 LOGGED					
AC-01-0206	M&O	GDAC	GRAY, R.	04/17/01	01-0219
(CCR Title: Add and Update STK Microcode Baseline) Inform CM when you have implemented Add and Update STK Microcode Baseline. Last Status: 03/14/01 LOGGED					
AC-01-0173	M&O	GDAC	GRAY, R.	04/30/01	01-0186
(CCR Title: AMASS 5.0 Release for the ECS Project) Inform CM via e-mail (ecscm) when you retrieve and install AMASS 5.0 at GSFC. Last Status: 03/07/01 LOGGED					
AC-01-0179	M&O	GDAC	GRAY, R.	04/17/01	01-0185
(CCR Title: Automated Cartridge System Library Software (ACSLs) Version 5.3.2) Inform CM via e-mail (ecscm) when you retrieve and install ACSLS 5.3.2 at GSFC. Last Status: 03/07/01 LOGGED					
AC-01-0158	M&O	GDAC	GRAY, R.	04/17/01	01-0173
(CCR Title: Software Version 5B.07 PSR. Delivery to the DAACs) Inform CM via e-mail (ecscm) when you have installed software version 5B.07 at GSFC. Last Status: 03/06/01 LOGGED					
AC-01-0039	M&O	GDAC	GRAY, R.	04/17/01	01-0009
(CCR Title: Engineering Technical Directive to turn pcnfs off) Inform CM you have implemented Engineering Technical Directive to turn off pcnfs. Last Status: 01/23/01 LOGGED					
AC-01-0201	M&O	GDAC	GRAY, R.	04/17/01	01-0215
(CCR Title: Baseline Engineering Technical Directive for AMASS 5.0 Update) Inform CM when you have implemented Technical Directive for AMASS 5.0 Update. Last Status: 03/14/01 LOGGED					

Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
AC-00-1170	M&O	GDAC	GRAY, R.	04/17/01	00-1149
(CCR Title: IRIX 6.5.9m Maintenance Upgrade for SGI Science processor machines only for the ECS pro Notify CM via e-mail (ecscm) when tar file for IRIX 6.5.9m Maintenance Upgrade for SGI Science processor has been received from the SMC and installed. Last Status: 12/14/00 LOGGED					
AC-00-1142	M&O	GSFC	GRAY, R.	04/30/01	00-1095
(CCR Title: Baseline Engineering Technical Directive for Solaris, SGI, and HP systems, standard inetd c Please inform CM when you have performed the instruction in the Engineering Technical Directive for Solaris, SGI, & HP systems at GSFC. Last Status: 12/05/00 LOGGED					
AC-00-0854	M&O	GSFC	GRAY, R.	04/30/01	00-0857
(CCR Title: Baseline Tripwire 1.3 for IRIX 6.5) Notify CM via ecscm@eos.hitc.com when Tripwire 1.3 for IRIX 6.5 has been installed at GSFC per PSR 914-TDA-0143. Last Status: 09/19/00 STATUS CHECK					
AC-01-0277	M&O	GDAC	GRAY, R.	04/17/01	01-0243
(CCR Title: Install Cell Manager 1.6.2 at the DAACs and update the Baseline) Notify CM via e-mail (ecscm) when tar files for DCE Cell Manager 1.6.2 have been installed per instructions provided by document 914-TDA-058-REV01 at GFSC. Last Status: 03/27/01 LOGGED					
AC-01-0247	M&O	CM	HARRIS, F.	05/30/01	01-0227
(CCR Title: Add g0spg11 to baseline) Inform CM when you have implemented red-line changes to baseline documents. Last Status: 03/21/01 LOGGED					
AC-01-0340	M&O	CM	HARRIS, F.	04/30/01	01-0300
(CCR Title: Remove e0ais07 from baseline and make changes for PDS) Inform CM when you have updated 910-TDA-005, 920-TDG-002 to reflect changes. Last Status: 04/12/01 LOGGED					
AC-01-0350	M&O	CM	HARRIS, F.	04/30/01	01-0289
(CCR Title: DBVision install in SMC) Inform CM when you have posted 914-TDA-084 on Pete. Last Status: 04/12/01 LOGGED					
AC-01-0351	M&O	CM	HARRIS, F.	04/30/01	01-0295
(CCR Title: DCE Cell Manager Sun Migration in SMC) Inform CM when you have updated 914-TDA-058 on Pete. Last Status: 04/12/01 LOGGED					
AC-01-0342	M&O	CM	HARRIS, F.	04/30/01	01-0302
(CCR Title: Upgrade Sybase to 11.9.3 and Apply EBF 9325 on the ACG Boxes at the DAACs and update Inform CM when you have implemented Red-line changes to 920-TDE, G, L, N-002 documents. Last Status: 04/12/01 LOGGED					

Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
AC-01-0349	M&O	CM	HARRIS, F.	04/24/01	01-0302
(CCR Title: Upgrade Sybase to 11.9.3 and Apply EBF 9325 on the ACG Boxes at the DAACs and update Inform CM when you have implemented red-line changes to 920-TDE, G, L, N-002 documents.					
Last Status: 04/12/01 LOGGED					
AC-01-0341	M&O	CM	HARRIS, F.	04/30/01	01-0301
(CCR Title: Return unused distribution equipment from LaRC and install new PDS PC) Inform CM when you have provided redlines to 920-TDL-002 to reflect COTS SW on Hosts.					
Last Status: 04/12/01 LOGGED					
AC-01-0283	M&O	CM	HARRIS, F.	04/17/01	01-0244
(CCR Title: DIP PC Software Baseline Removals) Inform CM when you have updated baseline documents identified in CCR#01-0244.					
Last Status: 03/28/01 LOGGED					
AC-01-0273	M&O	CM	HARRIS, F.	04/17/01	01-0243
(CCR Title: Install Cell Manager 1.6.2 at the DAACs and update the Baseline) Notify CM via e-mail (ecscm) when updates to baseline documents per the CCR for DCE Cell Manager 1.6.2 have been incorporated in the XRP baseline documents.					
Last Status: 03/27/01 LOGGED					
AC-00-0840	M&O	CM	HAUPT, S.	04/24/01	00-0826
(CCR Title: Delivered Custom Code Baseline) Inform CM when you have updated new delivered custom code baseline document 920-TDX-019.					
Last Status: 11/15/00 STATUS CHECK Status fix					
AC-01-0330	M&O	SMC	LATIMORE, R.	04/17/01	01-0289
(CCR Title: DBVision install in SMC) Inform CM when you have migrated DBVision in SMC.					
Last Status: 04/11/01 LOGGED					
AC-01-0314	M&O	SMC	LATIMORE, R.	04/11/01	01-0308
(CCR Title: Authorize the release and installation of a new version of PDS Input Server (PDSIS V 1.0 R) Notify CM via email (ecscm) when files listed on CCR have been provided to All DAACs and VATC, PVC, and EDF.					
Last Status: 04/09/01 LOGGED					
AC-01-0329	M&O	SMC	LATIMORE, R.	04/17/01	01-0306
(CCR Title: Delete obsolete databases that are not in baseline document for the EDC, GSFC, LaRC, NSI) Inform CM when you have deleted obsolete databases that are not in baseline document for the SMC DAAC (920-TDS-009).					
Last Status: 04/11/01 LOGGED					



Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
AC-01-0336	M&O	EDS	LEWALLEN, S.	04/17/01	01-0314
(CCR Title: Transfer to EDC for Phase 3 development of the ECS Dashboard S0mos04 Sun 450 Server Inform CM when you have collected all documentation and COTS media to be shipped with the system to EDC, (i.e., solaris 8 CD's, RAID COTS CD's, etc). Last Status: 04/11/01 LOGGED					
AC-01-0317	M&O	NSID	LUTES, R.	04/23/01	01-0308
(CCR Title: Authorize the release and installation of a new version of PDS Input Server (PDSIS V 1.0 R Inform CM via e-mail (ecscm) when NSIDC installs PDSIS and PDS_SA software and Hotback PDS Hotbackup script and cron changes. Last Status: 04/09/01 LOGGED					
AC-00-1141	M&O	NSID	LUTES, R.	04/30/01	00-1095
(CCR Title: Baseline Engineering Technical Directive for Solaris, SGI, and HP systems, standard inetd c Please inform CM when you have performed the instruction in the Engineering Technical Directive for Solaris, SGI, & HP systems at NSIDC. Last Status: 12/05/00 LOGGED					
AC-00-0811	M&O	NSID	LUTES, R.	04/30/01	00-0804
(CCR Title: Deploy ClearCase 3.2.1 to EDF, and deliver the upgrade release package to SMC for distribu Notify CM when Clearcase 3.2.1 has been installed as per 914-TDA-045-Rev01 at NSIDC. Last Status: 08/17/00 LOGGED					
AC-00-0914	M&O	NSID	LUTES, R.	04/30/01	00-0779
(CCR Title: Purify 4.5 for SGI IRIX 6.5.6 maintenance upgrade for the ECS project) Inform CM when you have upgraded Purify to version 4.5 for IRIX 6.5 host at NSIDC. Last Status: 09/12/00 LOGGED					
AC-01-0339	M&O	EDC	ROCKVAM, T.	04/17/01	01-0314
(CCR Title: Transfer to EDC for Phase 3 development of the ECS Dashboard S0mos04 Sun 450 Server Inform CM when you have received S0mos04 at EDC and install on the M&O LAN for Dashboard Phase 3 development system. Notify Ken Allender when system has been received and installed. Last Status: 04/11/01 LOGGED					
AC-01-0335	M&O	EDC	ROCKVAM, T.	04/16/01	01-0313
(CCR Title: Install at GSFC, LaRC, NSIDC, & EDC Dashboard Cots S/W Pop Chart Image server and Po Tammy notify Ken Allender when COTS software arrives. Last Status: 04/11/01 LOGGED					
AC-01-0347	M&O	EDC	ROCKVAM, T.	04/24/01	01-0302
(CCR Title: Upgrade Sybase to 11.9.3 and Apply EBF 9325 on the ACG Boxes at the DAACs and update nform CM when you have upgraded the Sybase Server per the PSR Instructions. Last Status: 04/12/01 LOGGED					

Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
AC-01-0316	M&O	EDC	ROCKVAM, T.	04/23/01	01-0308
(CCR Title: Authorize the release and installation of a new version of PDS Input Server (PDSIS V 1.0 R Inform CM via e-mail (ecscm) when EDC installs PDSIS and PDS_SA software and Hotback PDS Hotbackup script and cron changes. Last Status: 04/09/01 LOGGED					
AC-01-0325	M&O	EDC	ROCKVAM, T.	04/17/01	01-0306
(CCR Title: Delete obsolete databases that are not in baseline document for the EDC, GSFC, LaRC, NSI Inform CM when you have deleted obsolete databases that are not in baseline document for the EDC DAAC (920-TDE-009). Last Status: 04/11/01 LOGGED					
AC-01-0213	M&O	EDC	ROCKVAM, T.	08/27/01	01-0214
(CCR Title: Install DBVision 3.1.8 at the DAACS and update the Baseline) Inform CM via e-mail (ecscm) when you receive and install DBVision 3.1.8 tar files at EDC DAAC. Last Status: 03/14/01 LOGGED					
AC-01-0155	M&O	EDC	ROCKVAM, T.	04/30/01	01-0173
(CCR Title: Software Version 5B.07 PSR. Delivery to the DAACs) Inform CM via e-mail (ecscm) when you have installed software version 5B.07 at EDC. Last Status: 03/06/01 LOGGED					
AC-00-1193	M&O	EDC	ROCKVAM, T.	04/17/01	00-1141
(CCR Title: Procure Spares to reduce DAAC downtime) Notify CM via e-mail (ecscm) when Spares to reduce DAAC downtime have been received and e-mail sent to ILS property admin. acknowledging receipt. Last Status: 12/14/00 LOGGED					
AC-00-1168	M&O	EDC	ROCKVAM, T.	04/17/01	00-1149
(CCR Title: IRIX 6.5.9m Maintenance Upgrade for SGI Science processor machines only for the ECS pro Notify CM via e-mail (ecscm) when tar file for IRIX 6.5.9m Maintenance Upgrade for SGI Science processor has been received from the SMC and installed. Last Status: 12/14/00 LOGGED					
AC-00-1139	M&O	EDC	ROCKVAM, T.	04/17/01	00-1095
(CCR Title: Baseline Engineering Technical Directive for Solaris, SGI, and HP systems, standard inetd c Please inform CM when you have performed the instruction in the Engineering Technical Directive for Solaris, SGI, & HP systems at EDC. Last Status: 12/05/00 LOGGED					
AC-01-0274	M&O	EDC	ROCKVAM, T.	04/30/01	01-0243
(CCR Title: Install Cell Manager 1.6.2 at the DAACs and update the Baseline) Notify CM via e-mail (ecscm) when tar files for DCE Cell Manager 1.6.2 have been installed per instructions provided by document 914-TDA-058-REV01 at EDC. Last Status: 03/27/01 LOGGED					

Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
AC-01-0292	M&O	LARC	TILLIE, A.	04/30/01	01-0280
(CCR Title: LaRC request Excess Equipment Disposition and Relief From Accountability)					
Inform CM when you have sent redline floor plan (920-TDL-004-Rev03) to Tim Wells.					
Last Status: 04/04/01 LOGGED					
AC-01-0294	M&O	LARC	TILLIE, T.	04/30/01	01-0280
(CCR Title: LaRC request Excess Equipment Disposition and Relief From Accountability)					
Inform CM when you have sent redline 840-TP-004-01 to Gary Gavigan.					
Last Status: 04/04/01 LOGGED					
AC-01-0343	M&O	CM	WATKINS, T.	04/18/01	01-0302
(CCR Title: Upgrade Sybase to 11.9.3 and Apply EBF 9325 on the ACG Boxes at the DAACs and update					
Inform CM when you have shipped the Sybase ASE 11.9.3 SGI CD to DAACs.					
Last Status: 04/12/01 LOGGED					
AC-01-0344	M&O	CM	WATKINS, T.	04/18/01	01-0302
(CCR Title: Upgrade Sybase to 11.9.3 and Apply EBF 9325 on the ACG Boxes at the DAACs and update					
Inform CM when you have made the tar file available to the DAACs for installation					
EBF9325.tgz 300727253 40139153.					
Last Status: 04/12/01 LOGGED					
AC-01-0044	M&O	EDS	WELLS, T	03/31/01	01-0038
(CCR Title: Replace g0console1 INDY with an 02)					
Inform CM when you have replaced g0console1 INDY with an 02.					
Last Status: 01/23/01 LOGGED					
AC-01-0220	M&O	EDS	WELLS, T.	06/30/01	01-0227
(CCR Title: Add g0spg11 to baseline)					
Inform CM when you have updated 920-TDG-004 (floor plan) to show g0spg11.					
Last Status: 03/20/01 LOGGED					
AC-01-0324	M&O	EDS	WELLS, T.	04/30/01	01-0300
(CCR Title: Remove e0ais07 from baseline and make changes for PDS)					
Inform CM when you have submitted redlines for 920-TDE-004, 920-TDE-005 to reflect					
removal of e0ais07 and installation of second Rimage at EDC.					
Last Status: 04/11/01 LOGGED					
AC-01-0337	M&O	EDS	WELLS, T.	04/17/01	01-0314
(CCR Title: Transfer to EDC for Phase 3 development of the ECS Dashboard S0mos04 Sun 450 Server					
Inform CM when you have deinstalled hardware in the EDF when all system					
administration work has been completed.					
Last Status: 04/11/01 LOGGED					
AC-01-0290	M&O	EDS	WELLS, T.	04/06/01	01-0286
(CCR Title: Transfer to LaRC Sun Sparc Workstation for ECS Dashboard Web Server)					
(Mike Gee) Inform CM when you have transferred to LaRC Sun Spare workstation for					
ECS Dashboard Web Server.					
Last Status: 04/04/01 LOGGED					

Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
AC-01-0293	M&O	EDS	WELLS, T.	04/30/01	01-0280
(CCR Title: LaRC request Excess Equipment Disposition and Relief From Accountability)					
Inform CM when you have updated floor plan (920-TDL-004-Rev03) from redline.					
Last Status: 04/04/01 LOGGED					
AC-01-0248	M&O	EDS	WELLS, T.	04/15/01	01-0257
(CCR Title: Relocate 8mm stacker at NSIDC for PDS)					
Inform CM when you have provided redlines for 920-TDN-04 for 8 mm stacker relocation from n0dis0zto n0dig06.					
Last Status: 03/22/01 LOGGED					
AC-01-0062	M&O	EDC	WELLS, T.	04/15/01	01-0087
(CCR Title: Add new Sun E3500 to M&O network)					
Inform CM when you have updated 920-TDL-004 Floor Plan. Please give CM a copy.					
Last Status: 01/31/01 LOGGED					
AC-01-0111	M&O	EDS	WELLS, T.	04/15/01	01-0116
(CCR Title: Request for Sparc20 Systems to be configured at LaRC on M&O network for dashboard, CO)					
Inform CM when you have updated 920-TDL-004 Floor Plan.					
Last Status: 02/21/01 LOGGED					
AC-00-0843	M&O	EDS	WELLS, T.	04/15/01	00-0840
(CCR Title: DUE: Add Origin 200 as Test Data Machine at GSFC DAAC)					
Update floor plan and cable management plan 920-TDG-004 and 920-TDG-005.					
Last Status: 08/23/00 LOGGED					
AC-00-0890	M&O	EDS	WELLS, T.	04/15/01	00-0793
(CCR Title: SGI IRIX 6.5.6 operating system and supporting COTS maintenance upgrade for the ECS pr)					
Update 920-TDX-004 (Floor Plans) as a result of the approval of this CCR. Send softcopies to CM via ecscm@eos.hitc.com when complete.					
Last Status: 09/01/00 LOGGED					
AC-00-0565	M&O	EDS	WELLS, T.	04/15/01	00-0556
(CCR Title: Database Monitoring in PVC)					
Update 920-TDP-009 (Cable Management Plan) as a result of this approved CCR.					
Last Status: 06/06/00 LOGGED					
AC-00-0320	M&O	EDS	WELLS, T.	04/15/01	00-0278
(CCR Title: Relocation of g0acs02 (1828) from N143 to Distribution Area in C101)					
Upon receipt of red-line document of 920-TDG-004, update document and submit to M&O CCB.					
Last Status: 03/21/00 LOGGED					
AC-00-0345	M&O	EDS	WELLS, T.	04/15/01	00-0279
(CCR Title: Installation of g0mop07 in C101 console 29 for Ingest reporting)					
Update 920-TDA-005 (Cable Management Plan) as a result of this CCR.					
Last Status: 03/28/00 LOGGED					

Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
AC-00-0327	M&O	SED	WELLS, T.	04/15/01	00-0241
(CCR Title: Remove Ingest Workstation from ECS Design) Update 920-TDX-005 to reflect the changes in this CCR. Last Status: 03/21/00 LOGGED					
AC-00-0328	M&O	EDS	WELLS, T.	04/15/01	00-0241
(CCR Title: Remove Ingest Workstation from ECS Design) Update 920-TDX-04 (Floor Plan) to reflect the change in this CCR. Last Status: 03/21/00 LOGGED					
AC-00-0507	M&O	EDS	WELLS, T.	04/15/01	00-0495
(CCR Title: Add g0spg10 and RAID to support SSIT) Update 920-TDG-004, and 920-TDG-005, to reflect addition of g0spg10 to baseline. Last Status: 05/16/00 STATUS CHECK We deleted 920-TDG-012 because this should n					

Records printed: 96

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator David Hanson	2. Log Date: 03/30/01	3. CCR #: 01-0282	4. Rev: -	5. Tol: 301-614-5316	6. Rm #: GSFC Build 32 S130M	7. Dept: SSI&T
8. CCR Title: PGEPKG Simple, new ESDT for housing science software archive packages						
9. Originator Signature/Date <i>David Hanson</i> 3/27/01		10. Class II	11. Type: CCR	12. Need Date: 4/30/2001		
13. Office Manager Signature/Date <i>Stephen Bennett</i> 3/27/01		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (if "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings impacted: None		17. Schedule impact: None	18. CI(s) Affected: None			
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: N/A						
23. Problem: (use additional Sheets if necessary) An ESDT is needed for inserting science software archive packages into the archive. These packages would be tar files of the PGE source code and any required static input files (e.g. Lookup tables). Minimal metadata and services are needed in the descriptor file.						
24. Proposed Solution: (use additional sheets if necessary) We have created an ESDT called PGEPKG that will insert the science algorithm package tar file along with the associated static input files (e.g. Lookup tables). This is an easy way for algorithm packages to be managed. We would like to have this ESDT baselined in the ECS. The maximum size of a PGEPKG granule would be about 2 GB (needed only for MODIS PGE03 whose Lookup tables are unusually large). For most, the sizes would be several MB. The estimated number of granules for MODIS Terra, MODIS Aqua, and AIRS throughout the life of these missions is ~500. Older versions (granules) can be deleted.						
25. Alternate Solution: (use additional sheets if necessary) See Additional Sheet.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Science algorithm packages can not be archived in an easily manageable way.						
27. Justification for Emergency (if Block 15 is "Emergency"): N/A						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ORIGINAL

14 DEF

ECS/EDF/SCDVM&O

ADDITIONAL SHEET

CCR #: *07-0782* Rev: Originator: David Hanson

Telephone: (301) 614-5316 Office: GSFC Build 32, S130MGSFC Build 32, S130M

Title of Change: PGEPKG: Simple, new ESDT for housing science software archive packages

Block 26:

The ECS-delivered SSAP ESDT and the associated SSAP Editor GUI were looked at. One problem is the size limitation imposed by the tool. This limitation was hit when we tried packaging MODIS PGE03 (which has lookup tables approaching 2 GB in total). In addition, the GUI is overly complicated and time consuming to use. It requires the tester to categorize each component of the package. This would be a significant impediment, particularly when dealing with MODAPS algorithm packages not under GDAAC control for which little is known (the GDAAC is responsible for "passing through" and archiving MODAPS algorithms when requested from the user community). Given our simple goal of only inserting tar files into the archive, the SSAP functionality is not well-suited.

CM01AJA00

ORIGINAL

15

ECS Configuration Change Request

1. Originator Byron V. Peters	2. Log Date: 2 APR 01	3. CCR #: 01-0287	4. Rev: -	5. Tel: 301/883-4077	6. Rm #: 2101C	7. Dept. SED
8. CCR Title: Update Engineering Technical Directive for Anonymous FTP						
9. Originator Signature/Date <i>Byron V. Peters 3/30/01</i>			10. Class II	11. Type: CCR	12. Need Date: 04/13/01	
13. Office Manager Signature/Date <i>R. J. Nugelet 04/02/01</i>			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (if "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted: Add to ETD Listing			17. Schedule Impact:	18. CI(s) Affected: ACMHW		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed23530, ECSed29771						
23. Problem: (use additional Sheets if necessary) The existing anonymous ftp directive needs to be updated for IRIX 6.5. Also, the ability to log the directory in addition to the filename in syslog has been determined so that automated cleanup can be implemented. This directive was tested in the PVC during Drop 6A scenarios.						
24. Proposed Solution: (use additional sheets if necessary) Implement the directive on all ECS SGI anonymous ftp servers.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) anonymous ftp will continue to be broken and automated cleanup will not be possible.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

DEF ORIGINAL
16