

**M&O CCB APPROVED MINUTES FOR
Tuesday, April 10, 2001**

The M&O CCB convened on Tuesday, April 10, 2001, at 1:30 p.m. (EST) at the ECS facility in Landover, MD and teleconed from GSFC, SMC, LaRC, and EDC, The meeting was chaired by Bill Burford.

ORG.	ATTENDEES
M&O (ECS)	Byron Peters, SED Randy Haynes, SED Matt Matthews, M&O Gary Gavigan, M&O Felecia, Harris, M&O Evelyn Nakamura, SE David Johnston, DEV Steve Haupt, CM Rob Cole, SED Wenhsing Yang, DEV Felecia Harris, CM Debra Davis, DEV Robert Haas, SED Maryellen Corbett, SED
EDC DAAC	Jane Burkhard
ESDIS	
GSFC DAAC	Genie Arnold Dave Hansen
SMC	Jody Gibson
LaRC DAAC	Brenda Andrews
NSIDC	

**MINUTES, M&O CCB
April 10, 2001**

- 01-0024-** II CCR M&O NA FENICHEL, L (GDAC) Forwarded
Title: Enhanced ESMT Update Capability
Notes: Forwarded to ERB on 4/10/01.
- 01-0289-** II CCR M&O PBL CORBETT, M. (SED) Approved
Title: DBVision install in SMC
Affd Doc: 920-TDS-002
Notes: Approved by M&O CCB Chairman on 4/10/01.
- 01-0295-** II CCR M&O PBL CORBETT, M. (SED) Approved
Title: DCE Cell Manager Sun Migration in SMC
Notes: Approved by M&O CCB Chairman on 4/10/01.

- 01-0297-** II CCR M&O PRO GAVIGAN, G. (M&O) Forwarded
 Title: Procure Product Distribution System Rimage #2 e0dip08 for EDC
 Notes: Approved by M&O CCB Chairman on 4/10/01 and forwarded to ECS Board.
- 01-0299-** II CCR M&O TD DAVIS, D. (REDV) Approved
 Title: Install the DCE Time Server/Coutier Backup on a Sun client at the DAACs and update the Baseline
 Affd Doc: 910-TDA-003
 Notes: Approved by M&O CCB Chairman on 4/10/01.
 Affd Doc: 910-TDA-023
 Affd Doc: 920-TDE-002
 Affd Doc: 920-TDE-003
 Affd Doc: 920-TDG-002
 Affd Doc: 920-TDG-003
 Affd Doc: 920-TDL-002
 Affd Doc: 920-TDL-003
 Affd Doc: 920-TDN-002
 Affd Doc: 920-TDP-002
 Affd Doc: 920-TDS-002
 Affd Doc: 920-TDV-002
- 01-0300-** II CCR M&O NA COLE, R. (SED) Approved
 Title: Remove e0ais07 from baseline and make changes for PDS
 Notes: Approved by M&O CCB Chairman on 4/10/01.
- 01-0301-** II CCR M&O ECO COLE, R. (SED) Deferred
 Title: Return unused distribution equipment from LaRC and install new PDS PC
 Notes: Will be signed off-line pending information from Rob Cole.
- 01-0305-** II CCR M&O PRO MCKENZIE, B. (M&O) Forwarded
 Title: DLT data and 9940 cleaning tape procurement
 Notes: Approved by M&O CCB Chairman on 4/10/01 and forwarded to ECS Board.
- 01-0306-** II CCR M&O PBL YANG, W. (REDV) Approved
 Title: Delete obsolete databases that are not in baseline document for the EDC, GSFC, LaRC, NSIDC and SMC D
 Notes: Approved by M&O CCB Chairman on 4/10/01.
- 01-0313-** II CCR M&O NA GAVIGAN, G. (M&O) Approved
 Title: Install at GSFC, LaRC, NSIDC, & EDC Dashboard Cots S/W Pop Chart Image server and Pop chart Builder
 Notes: Approved by M&O CCB Chairman on 4/10/01.
- 01-0314-** II CCR M&O NA GAVIGAN, G. (M&O) Approved
 Title: Transfer to EDC for Phase 3 development of the ECS Dashboard S0mos04 Sun 450 Server from the EDF
 Notes: Approved by M&O CCB Chairman on 4/10/01.

M&O ACTION ITEM REPORT

- AC-01-0327 M&O ANDREWS, B. 04/17/01 01-0306
(CCR Title: Delete obsolete databases that are not in baseline document for the EDC, GSFC, LaRC, NSID Inform CM when you have deleted obsolete databases that are not in baseline document for the LARC DAAC (920-TDL-009).
- AC-01-0333 M&O ANDREWS, B. 04/16/01 01-0313
(CCR Title: Install at GSFC, LaRC, NSIDC, & EDC Dashboard Cots S/W Pop Chart Image server and Pop Notify Bill Bolden when COTS software arrives.
- AC-01-0332 M&O ARNOLD, J. 04/16/04 01-0313
(CCR Title: Install at GSFC, LaRC, NSIDC, & EDC Dashboard Cots S/W Pop Chart Image server and Pop Notify Gary Lake when COTS software arrives.
- AC-01-0331 M&O GEE, M. 04/17/01 01-0313
(CCR Title: Install at GSFC, LaRC, NSIDC, & EDC Dashboard Cots S/W Pop Chart Image server and Pop Inform CM when you have delivered to GSFC, LaRC, NSIDC, and EDC Dashboard COTS W/W Pop Chart Image server and Pop Chart Builder and Sybase Open Server.
- AC-01-0338 M&O GEE, M. 04/18/01 01-0314
(CCR Title: Transfer to EDC for Phase 3 development of the ECS Dashboard S0mos04 Sun 450 Server fro Inform CM when you have packed and shipped S0mos04 to EDC for use as Phase 3 Dashboard Development system.
- AC-01-0328 M&O GEHMEYR, M. 04/17/01 01-0306
(CCR Title: Delete obsolete databases that are not in baseline document for the EDC, GSFC, LaRC, NSID Inform CM when you have deleted obsolete databases that are not in baseline document for the NSIDC DAAC (920-TDN-009).
- AC-01-0334 M&O GEHMEYR, M. 04/16/01 01-0313
(CCR Title: Install at GSFC, LaRC, NSIDC, & EDC Dashboard Cots S/W Pop Chart Image server and Pop Rich Lutes receive and hold for installation on noDashboard host when it arrives.
- AC-01-0326 M&O GRAY, R. 04/17/01 01-0306
(CCR Title: Delete obsolete databases that are not in baseline document for the EDC, GSFC, LaRC, NSID Inform CM when you have deleted obsolete databases that are not in baseline document for the GDAC DAAC (920-TDG-009).
- AC-01-0329 M&O LATIMORE, R. 04/17/01 01-0306
(CCR Title: Delete obsolete databases that are not in baseline document for the EDC, GSFC, LaRC, NSID Inform CM when you have deleted obsolete databases that are not in baseline document for the SMC DAAC (920-TDS-009).
- AC-01-0330 M&O LATIMORE, R. 04/17/01 01-0289
(CCR Title: DBVision install in SMC)
Inform CM when you have migrated DBVision in SMC.
- AC-01-0336 M&O LEWALLEN, S. 04/17/01 01-0314
(CCR Title: Transfer to EDC for Phase 3 development of the ECS Dashboard S0mos04 Sun 450 Server fro Inform CM when you have collected all documentation and COTS media to be shipped with the system to EDC, (i.e., solaris 8 CD's, RAID COTS CD's, etc).

AC-01-0325 M&O ROCKVAM, T. 04/17/01 01-0306
(CCR Title: Delete obsolete databases that are not in baseline document for the EDC, GSFC, LaRC, NSID
Inform CM when you have deleted obsolete databases that are not in baseline
document for the EDC DAAC (920-TDE-009).

AC-01-0335 M&O ROCKVAM, T. 04/16/01 01-0313
(CCR Title: Install at GSFC, LaRC, NSIDC, & EDC Dashboard Cots S/W Pop Chart Image server and Pop
Tammy notify Ken Allender when COTS software arrives.

AC-01-0339 M&O ROCKVAM, T. 04/17/01 01-0314
(CCR Title: Transfer to EDC for Phase 3 development of the ECS Dashboard S0mos04 Sun 450 Server fro
Inform CM when you have received S0mos04 at EDC and install on the M&O LAN for
Dashboard Phase 3 development system. Notify Ken Allender when system has been
received and installed.

AC-01-0324 M&O WELLS, T. 04/30/01 01-0300
(CCR Title: Remove e0ais07 from baseline and make changes for PDS)
Inform CM when you have submitted redlines for 920-TDE-004, 920-TDE-005 to reflect
removal of e0ais07 and installation of second Rimage at EDC.

AC-01-0337 M&O WELLS, T. 04/17/01 01-0314
(CCR Title: Transfer to EDC for Phase 3 development of the ECS Dashboard S0mos04 Sun 450 Server fro
Inform CM when you have deinstalled hardware in the EDF when all system
administration work has been completed.