

**M&O CCB APPROVED MINUTES FOR
Tuesday, June 5, 2001**

The M&O CCB convened on Tuesday, June 5, 2001, at 1:30 p.m. (EST) at the ECS facility in Landover, MD and teleconed from GSFC, LaRC, NSIDC and EDC, The meeting was chaired by Gary Gavigan

ORG.	ATTENDEES
M&O (ECS)	David Johnston, DEV Charles Brown, CM Tim Wells, M&O
EDC DAAC	Tammy Rockvam
ESDIS	
GSFC DAAC	Ron Gray
SMC	
LaRC DAAC	Tony Tillie
NSIDC	Rich Lutes

**MINUTES, M&O CCB
June 5, 2001**

01-0441- II CCR M&O PBL GARRETT, M. (CM) Approved
 Title: Update the 920-TDX-005 Baseline Documentation for DAACs with changes as a result of the HW PCA
 Notes: Approved by M&O CCB Chairman on 6/5/01.

01-0442- II CCR M&O TE KENNY, C. (DEV) Approved
 Title: Test Executable 6A.04_ESDT.38 TAR File #90 modifies 4 MODIS ESDTS
 Notes: Approved by M&O CCB Chairman on 6/5/01.

01-0447- II CCR M&O PBL GARRETT, M. (CM) Approved
 Title: Update the 921-TDE-002 Baseline Document for EDC as a result of the HW PCA
 Notes: Approved by M&O CCB Chairman on 6/5/01.

M&O ACTION ITEM REPORT

AC-01-0535 M&O HARRIS, F. 06/15/01 01-0422
 (CCR Title: Baseline Updates)
 Inform CM when you have you have updated 920-TDP-002, 920-TDL-002, 920-TDN-002 in the baseline.

AC-01-0534 M&O WELLS, T. 06/12/01 01-0441
 (CCR Title: Update the 920-TDX-005 Baseline Documentation for DAACs with changes as a result of the
 Inform CM when you have incorporated 6A baseline changes to the Cable Management Plan.