

**M&O CCB APPROVED MINUTES FOR
Tuesday, June 12, 2001**

The M&O CCB convened on Tuesday, June 12, 2001, at 1:30 p.m. (EST) at the ECS facility in Landover, MD and teleconed from GSFC, LaRC, NSIDC and EDC, The meeting was chaired by Gary Gavigan

ORG.	ATTENDEES
M&O (ECS)	David Johnston, DEV Felicia, Harris, CM Tim Wells, M&O Benjamin McKenzie, M&O Rob Cole, SED Ron Wilkerson, QA Kim Mosley, CM
EDC DAAC	Jane Burckhard
ESDIS	
GSFC DAAC	Ron Gray
SMC	
LaRC DAAC	Tony Tillie Brenda Andrews
NSIDC	Michael Geymeyr

**MINUTES, M&O CCB
June 12, 2001**

01-0461- II CCR M&O PBL McKenzie, B. (M&O) Forwarded
Title: Replenish supplies of PDS media used for testing
Notes: Approved by M&O CCB Chairman and forwarded to ECS board on 6/12/01.

01-0470- II CCR M&O NA OOTS, P (LARC) Deferred
Title: Allow PDS shipping and tape label to be DAAC configurable
Notes: CCR must be verified, being worked by EDC.

01-0475- II CCR M&O PBL WELLS, T. (M&O) Approved
Title: Update 920-TDx-005 Baseline Documentation for DAACs as a result of the HW PCA
Notes: Approved by M&O CCB Chairman on 6/12/01.

M&O ACTION ITEM REPORT

NONE