

ECS Configuration Change Request

| | | | | | | |
|---|----------------------------------|--|------------------|---|------------------|-----------------------------|
| 1. Originator Randall J. Miller | 2. Log Date: 11 JAN 00 | 3. CCR #: 00-0029 | 4. Rev: - | 5. Tel: x0400 | 6. Rm #: 3036 | 7. Org. CO |
| 8. Title of Change: Deliver 5A.04.Diablo Test Executables (Brock.01) To SMC For Distribution To NSIDC | | | | | | |
| 9. Originator Signature/Date <i>Randall J. Miller</i> 1/11/00 | | 10. Class II | 11. Type: CCR | 12. Need Date: 01/11/00 | | |
| 13. Office Manager Signature/Date <i>Randall J. Miller</i> <i>for Mary Armstrong</i> 1/11/00 | | 14. Category of Change: Update Baseline | | 15. Priority: (If "Emergency" fill in Block 28). Emergency | | |
| 16. Documentation/Drawings Impacted: None | | 17. Schedule Impact: None | | 18. CI(s) Affected: ESDT | | |
| 19. Release Affected: 5A | | 20. Date due to Customer: N/A | | 21. Impl. Date: 01/11/00 | | 22. Estimated Cost: None |
| 23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: N/A | | | | | | |
| 24. Description of Change: (use additional Sheets if necessary) Science has produced an ESDT required immediately by the DAAC. | | | | | | |
| 25. Proposed Solution: (use additional sheets if necessary) CSG shall prepare a tar file as specified on the continuation page. SMC shall pull this tar file and distribute it to all sites. Sites shall install as required, following the directions provided on the continuation page. | | | | | | |
| 26. Alternate Solution: (use additional sheets if necessary) Wait until the delivery of 5A.04.Diablo (tentatively January 31st) for these fixes. | | | | | | |
| 27. Consequences if Change(s) are not approved: (use additional sheets if necessary) NSIDC will be unable to support the SCF without this ESDT. | | | | | | |
| 28. Justification for Emergency (If Block 15 is "Emergency"): NSIDC expecting data this weekend. | | | | | | |
| 29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 30. Board Comments: | | | | 31. Work Assigned To: | | |
| 32. EDF/REL2 CCB Chair (Sign/Date): | | 33. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS | | 34. (TBD) | | |
| 35. M&O CCB Chair (Sign/Date): <i>W B...</i> 11 Jan 00 | | 36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS | | 37. CM Manager's Closure: | | |
| 38. ECS CCB Chair (Sign/Date): | | 39. Disposition: Approved A/C Disapproved | | 40. CCR Closed Date: | | |

ORIGINAL

ADDITIONAL SHEET

CCR #: **00-0029** Rev: - Originator: R. Miller

Telephone: x0400 Office: 3036

Title of Change: Deliver 5A.04.Diablo Test Executables (Brock.01) To SMC For Distribution To All Sites

CONTENT:

Please create a Sun tar file from the current 5A Maintenance baseline build containing the following:

DsESDTMoMOD29P1D.001.desc
DsESDTMoMOD29P1N.001.desc

INSTALLATION:

Install this test executable by manually performing normal installation procedures for a descriptor.

CM01A