

ECS Configuration Change Request

1. Originator Randall J. Miller	2. Log Date: 18 JAN 00	3. CCR #: 00-0049	4. Rev: -	5. Tel: x0400	6. Rm #: 3036	7. Org. CO
8. Title of Change: Deliver 5A.05.Electra Test Executables (Phlox.01) To SMC For Distribution To All Sites						
9. Originator Signature/Date <i>Randall J. Miller</i> 1/18/00		10. Class II	11. Type: CCR	12. Need Date: 01/18/00		
13. Office Manager Signature/Date <i>Randall J. Miller</i> 1/18/00 for <i>Moynihan</i>		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: STMGT		
19. Release Affected: 5A		20. Date due to Customer: N/A		21. Impl. Date: 01/18/00		22. Estimated Cost: None
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 25228						
24. Description of Change: (use additional Sheets if necessary) Development has integrated a fix for a Storage Management stability problem.						
25. Proposed Solution: (use additional sheets if necessary) CSG shall prepare tar file as specified on the continuation page. SMC shall pull this tar file and distribute it to all sites. Sites shall install as required, following the directions provided on the continuation page.						
26. Alternate Solution: (use additional sheets if necessary) Wait until the delivery of 5A.05.Electra (tentatively March 1st) for these fixes.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Sites will be unable to perform full ingest, archive, and distribution loads after launch without fixes.						
28. Justification for Emergency (If Block 15 is "Emergency"): GSFC requires these fixes as soon as possible to support launch.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>Max McDonald</i> 1/18/00		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>W. B...</i> 18 Jan 00		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

ORIGINAL

01-18-00P02:19 0402

ADDITIONAL SHEET

CCR #: ~~00-0049~~ Rev: - Originator: R. Miller

Telephone: x0400 Office: 3036

Title of Change: Deliver 5A.05.Electra Test Executables (Phlox.01) To SMC For Distribution To All Sites

CONTENT:

Please create an SGI tar file from the current 5A Maintenance baseline build containing the following:

EcDsStArchiveServer
EcDsStStagingDiskServer
EcDsStStagingMonitorServer

INSTALLATION:

Phlox.01 replaces (and obsoletes) the corresponding components of Seaver.03. The current recommended installation of STMGT on the SGI is as follows:

Phlox.01	EcDsStArchiveServer
Phlox.01	EcDsStStagingDiskServer
Phlox.01	EcDsStStagingMonitorServer
Seaver.03	EcDsStPullMonitorServer
Seaver.03	EcDsStFtpDisServer
Seaver.03	EcDsStIngestFtpServer
Seaver.03	EcDsStFTPClientDaemon

Install this test executable by manually copying (using cp from the UNIX command line) these new executables over ANY AND ALL existing instances of these files.

CM01A