

ECS Configuration Change Request

1. Originator Timothy Ortiz	2. Log Date: 3/27/00	3. CCR #: 00-0328	4. Rev: -	5. Tel: (301) 925-0792	6. Rm #: 3201	7. Dept. REDV
8. CCR Title: Deliver Dilbert.01 Test Executable to SMC for PVC and VATC						
9. Originator Signature/Date <i>Timothy W Ortiz</i> 3/27/00			10. Class	11. Type: CCR	12. Need Date: 3/27/00	
13. Office Manager Signature/Date <i>A. [Signature]</i> 3-27-00			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency	
16. Documentation/Drawings Impacted: None			17. Schedule Impact: None	18. CI(s) Affected:DMS		
19. Release Affected by this Change: 5A		20. Date due to Customer: 3/27/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCR 26080						
23. Problem: (use additional Sheets if necessary) Need to return PSAs not nested in RESULT_GROUPS for L7 EDG I-F						
24. Proposed Solution: (use additional sheets if necessary) Software CM shall prepare a tar file as specified on the continuation page. SMC shall distribute this tar file to the PVC and VATC. Sites shall install as required.						
25. Alternate Solution: (use additional sheets if necessary) Wait until turnover of 5B.02 scheduled for 3/31/00						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Preventing Test from proceeding with their Drop 5B TurnOver 2 L7 subsetting/pricing testing. PVC performance testing will require available fix.						
27. Justification for Emergency (If Block 15 is "Emergency"): Fix available, Test schedule is impacted.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:	31. CCR Closed Date:		
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature]</i> 3/29/00			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): <i>[Signature]</i> 3/27/00			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: **00-0328** Rev: **Originator:** Timothy W. Ortiz

Telephone: 0792 **Office:** 3201

Title of Change: Deliver Dilbert.01 to ~~all sites~~ *PC and V KTC*

Content:

Please prepare a Sun tar file from 5B baseline containing the following executable:

EcDmV0ToEcsGateway

INSTALLATION:

Install this test executable by manually copying (using cp from the UNIX command line) this new executable over ANY AND ALL existing instances of this file, making sure to retain the appropriate ownership and permissions.

CM01AJA00