

**ECS Configuration Change Request**

1. Originator Evan Winston	2. Log Date: 6/23/00	3. CCR #: 0672	4. Rev: -	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Test Executable 5B.04 Juniper.01 for Delivery to DAACs and VATC. Corrects Reduced DPR throughput due to DPS not throttling PGE instances.						
9. Originator Signature/Date <i>[Signature]</i> 6/23/2000			10. Class II	11. Type: CCR	12. Need Date: 23June2000	
13. Office Manager Signature/Date <i>[Signature]</i> for Tim Ortiz 6/23/2000			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency	
16. Documentation/Drawings Impacted: N/A			17. Schedule Impact: N/A	18. CI(s) Affected:DPS		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed26848						
23. Problem: (use additional Sheets if necessary) Reduced DPR throughput due to DPS not throttling PGE instances. (reported by GSFC)						
24. Proposed Solution: (use additional sheets if necessary) corrects EcDpPrDM executable.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DAAC must work around problem.						
27. Justification for Emergency (If Block 15 is "Emergency"): Should be provided as soon as possible to solve the processing throughput problem.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:	31. CCR Closed Date:		
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature]</i> 6/23/00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): <i>[Signature]</i> 6-23-00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

**ORIGINAL**

ECS/EDF/SCDV/M&O

## ADDITIONAL SHEET

CCR #: 00-0672 Rev: Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

**Title of Change:** Test Executable 5B.04 Juniper.01 for Delivery to DAACs and VATC. Corrects Reduced DPR throughput due to DPS not throttling PGE instances..

CM: PLEASE, build Sun TAR file(s) for the listed files from current 5B baseline and provide to the SMC.

/ecs/formal/ PDPS/DPS/bin/sun5.5/EcDpPrDM

SMC: Receive the TAR file(s) and make available to the DAACs.

DAAC Install instructions:

Fix requested by GSFC, problem exists at all DAACS,

1. Get File from SMC distribution;  
Use the 'cp' from the command line to install/replace files.

2. REPLACE all occurrences of the files included with this TE mode-by-mode, using the same permissions levels and ownerships as previous file.

CM01AJA00