

ECS Configuration Change Request

| | | | | | | |
|---|-------------------------|---|----------------------------------|--|---|-----------------|
| 1. Originator Pamela Johnson | 2. Log Date: 3-16-01 | 3. CCR #: 01-0235 | 4. Rev: | 5. Tel: 301.218.3971 | 6. Rm #: 2005 | 7. Dept. M&O |
| 8. CCR Title: Authorize the release and installation of PDS Input Server (PDSIS) and PDS-Standalone (PDS-SA) to the all DAACs and the EDF | | | | | | |
| 9. Originator Signature/Date <i>[Signature]</i> | | | 10. Class II | 11. Type: CCR | 12. Need Date: 3-19-01 | |
| 13. Office Manager Signature/Date <i>[Signature]</i> 3-19-2001 | | | 14. Category of Change: Other | | 15. Priority: (If "Emergency" fill in Block 28). Routine | |
| 16. Documentation/Drawings Impacted: <i>pdsisa. ltr. doc</i> <i>pdsis. doc</i> | | | 17. Schedule Impact: | 18. CI(s) Affected: N/A | | |
| 19. Release Affected by this Change: 5B | | 20. Date due to Customer: 03/19/91 | | 21. Estimated Cost: Small - Over 100K | | |
| 22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: RM_5X_01integration of the EDC Product Distribution System (PDS) with ECS | | | | | | |
| 23. Problem: (use additional Sheets if necessary) There is a requirement to support the Aqua Launch's capability to distribute data on DVD and CDs. Because the ECS upgrade for this medias types was delayed, a proposal was put forth and approved (RM_5X_01integration of the EDC Product Distribution System (PDS) with ECS) to develop an early release of this capability. | | | | | | |
| 24. Proposed Solution: (use additional sheets if necessary) The ECS PDS consists of 4 components: PDS Input Server (PDSIS), PDS-Stand Alone (PDS-SA), ECS subsystem interfaces, PDS Hardware Acquisition and Layout . The ECS subsystem interfaces have already been released to the DAACs. The Hardware Acquisition and delivery is in progress. This CCR is intended to authorize PDSIS and PDS-SA only. | | | | | | |
| 25. Alternate Solution: (use additional sheets if necessary) | | | | | | |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) There will be no DVD and CD distribution capability for the Aqua Launch | | | | | | |
| 27. Justification for Emergency (If Block 15 is "Emergency"): | | | | | | |
| 28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 29. Board Comments: | | | | 30. Work Assigned To: | 31. CCR Closed Date: | |
| 32. EDF/SCDV GCB Chair (Sign/Date): <i>[Signature]</i> 3/19/01 | | Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB | | | | |
| 33. M&O-CCB Chair (Sign/Date): <i>[Signature]</i> 3/19/01 | | Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS | | | | |
| 34. ECS CCB Chair (Sign/Date): | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB | | | | |

ORIGINAL