

ECS Configuration Change Request

1. Originator LaVerne Jackson	2. Log Date: 11/17/98	3. CCR #: 98-1190	4. Rev:	5. Tel: 301 925-1147	6. Off: 2044C	7. Org: SED
8. Title of Change: Release Documentation for DCE Cell Manager v. 1.6.2 to all DAACs						
9. Originator Signature <i>LaVerne Jackson</i>	10. Date: 11/17/98	11. Class II	12. Type: CCR	13. Need Date: 11/18/98		
14. Office Manager Signature	15. Date:	16. Date CCB Decision Needed: 11/18/98	17. Category of Change: Update Baseline	18. Priority: Urgent		
19. Documentation/Drawings Impacted: 914-TDA-058		20. Schedule Impact: n/a	21. CI(s) Affected:n/a			
22. Release Affected: n/a	23. Date due to Customer:	24. Impl. Date: 11/18/98	25. Effectivity of Change:	26. Est. Cost None		
27. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other: ECSed14540						
28. Description of Change: (use additional sheets if necessary) DASCOM (formerly Chisholm Technology) DCE Cell Manager Version 1.6.2 is the product identified in the ECS COTS Version 2 Software Baseline. A copy of the media (CD-ROM) was shipped to each DAAC for installation. The software was delivered with generic vendor supplied documentation. The vendor documentation was not sufficient enough to complete the installation of the ECS COTS software.						
29. Proposed Solution: (use additional sheets if necessary) Provide documentation that includes ECS specific information necessary to perform the installation and ensure the software is operational.						
30. Alternate Solution: (use additional sheets if necessary) None						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input checked="" type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input checked="" type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input checked="" type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input checked="" type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input checked="" type="checkbox"/> AK <input checked="" type="checkbox"/> JPL <input checked="" type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To:		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 12/1/98		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: <input type="checkbox"/> App <input type="checkbox"/> A/C <input type="checkbox"/> <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw		44. CCR Closed Date:		

ORIGINAL