

**ECS Configuration Change Request**

|  |                                       |   |  |                            |                 |                   |
|--|---------------------------------------|---|--|----------------------------|-----------------|-------------------|
| 1. Originator<br>Randy Miller  | 2. Log Date:<br>10/20/98              | 3. CCR #:<br>98-1215  | 4. Rev:<br>-                               | 5. Tel:<br>x0400           | 6. Off:<br>2078 | 7. Org.<br>Dev/CO |
| 8. Title of Change: Deliver Maroon Patch (4PX.13) for 4PX to SMC for Distribution to All Sites   |                                       |   |  |                            |                 |                   |
| 9. Originator Signature<br><i>Randy Miller</i>   | 10. Date:<br>11/20/98                 | 11. Class<br>II   | 12. Type:<br>CCR                           | 13. Need Date: 11/20/98    |                 |                   |
| 14. Office Manager Signature<br><i>MA</i>  | 15. Date:<br>11/20/98                 | 16. Date CCB Decision Needed:<br>11/20/98   | 17. Category of Change:<br>Update Baseline | 18. Priority:<br>Emergency |                 |                   |
| 19. Documentation/Drawings Impacted:<br>Patch Documentation Attached   |                                       | 20. Schedule Impact:<br>None  | 21. CI(s) Affected: DDIST, ESDTs           |                            |                 |                   |
| 22. Release Affected:<br>4PX   | 23. Date due to Customer:<br>11/20/98 | 24. Impl. Date:<br>11/20/98   | 25. Effectivity of Change:<br>11/20/98     | 26. Est. Cost<br>None      |                 |                   |
| 27. Source Reference: 19141, 19196 <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other:  |                                       |   |  |                            |                 |                   |
| 28. Description of Change: (use additional Sheets if necessary)<br>Changes are required in a Data Distribution stored procedure and in several ASTER ESDTs.  |                                       |   |  |                            |                 |                   |
| 29. Proposed Solution: (use additional sheets if necessary)<br>Merge the required files to the 4PX.10 code baseline, package the files in a tar file, and deliver the tar file to the SMC for distribution to all sites.   |                                       |   |  |                            |                 |                   |
| 30. Alternate Solution: (use additional sheets if necessary)<br>Do not patch 4PX.  |                                       |   |  |                            |                 |                   |
| 31. Consequences if Change(s) are not approved: (use additional sheets if necessary)<br>Significant database problems will be encountered in Data Distribution without the patch, and the real ASTER PGEs will not run without the ESDT fixes.   |                                       |   |  |                            |                 |                   |
| 32. Does Change Affect Any of the following (Please Explain on additional sheet):<br><input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test<br><input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance   |                                       |   |  |                            |                 |                   |
| 33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O<br><input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security<br><input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other |                                       |   |  |                            |                 |                   |
| 34. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL<br><input type="checkbox"/> EOC <input type="checkbox"/> Other  |                                       |   |  |                            |                 |                   |
| 35. Board Comments:  |                                       |   |  | 36. Work Assigned To       |                 |                   |
| 37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No   |                                       |   | 38. CM Verified/Signature and Date         |                            |                 |                   |
| 39. EDF/REL2 CCB Chair (Sign/Date):<br><i>J. L. [Signature]</i> 11/20/98   |                                       | 40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C<br><input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw<br><input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS |  | 41. ESDIS ERB Concurrence: |                 |                   |
| 42. ECS CCB Chair (Sign/Date):   |                                       | 43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/><br>DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>  |  | 44. CCR Closed Date:       |                 |                   |

**ORIGINAL**