

ECS Configuration Change Request

1. Originator Byron V. Peters	2. Log Date: 11/27/98	3. CCR #: 98-1227	4. Rev: —	5. Tel: 4077	6. Off: SED	7. Org: HWE
8. Title of Change: Upgrade to AMASS 4.9.1 (including API)						
9. Originator Signature <i>Byron V. Peters</i>		10. Date: 11/27/98	11. Class II	12. Type: CCR	13. Need Date: 12/17/98	
14. Office Manager Signature <i>Randy Bollinger</i>		15. Date: 11/27/98	16. Date CCB Decision Needed: 12/1/98	17. Category of Change: Category	18. Priority: Routine	
19. Documentation/Drawings Impacted: 910-TDA-003			20. Schedule Impact:	21. CI(s) Affected: STMG		
22. Release Affected: Drop 4PX		23. Date due to Customer: 12/18/98	24. Impl. Date: 12/17/98	25. Effectivity of Change:	26. Est. Cost: None	
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other:						
28. Description of Change: (use additional Sheets if necessary) The asynchronous mount capability required by STK Powderhorns is not functional in the AMASS 4.9.0.2 version. This is required for at-launch capabilities. It is functional in the AMASS 4.9.1 version. The upgrade is therefore required before launch.						
29. Proposed Solution: (use additional sheets if necessary) Upgrade to AMASS 4.9.1 at EDC. Recommend waiting for AMASS 4.9.1.1 (which fixes several database operations changes) for other sites. However, other sites may use this release if desired.						
30. Alternate Solution: (use additional sheets if necessary) Wait for AMASS 4.9.1.1 to be delivered (expected soon).						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) The system capabilities will not be sufficient to support the at-launch configuration.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input checked="" type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input checked="" type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input checked="" type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input checked="" type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input checked="" type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:					36. Work Assigned To:	
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 12/1/98		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

ORIGINAL

[Handwritten mark]