

## ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Randy Miller	2. Log Date: 1/13/99	3. CCR #: 99-0030	4. Rev: —	5. Tel: x0400	6. Off: 2078	7. Org. Dev/CO
8. Title of Change: Install Test Executable At GDAAC						
9. Originator Signature <i>Randy Miller</i>	10. Date: 1/13/99	11. Class II	12. Type: CCR	13. Need Date: 1/13/99		
14. Office Manager Signature <i>My S. Austin</i>	15. Date: 1/13/99	16. Date CCB Decision Needed: 1/13/99	17. Category of Change: Update Baseline	18. Priority: Emergency		
19. Documentation/Drawings Impacted: None		20. Schedule Impact: None		21. CI(s) Affected: STMGT		
22. Release Affected: 4PX		23. Date due to Customer: 1/13/99	24. Impl. Date: 1/13/99	25. Effectivity of Change: 1/13/99	26. Est. Cost None	
27. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other: 19778						
28. Description of Change: (use additional Sheets if necessary) A fix for NCR 19778 has been merged and built to the 4PX code baseline. However, there is no adequate test facility for this problem in the EDF. GDAAC has agreed to take a test executable for a brief period to test the fix.						
29. Proposed Solution: (use additional sheets if necessary) Back up the current version of the EcDsStFtpDisServer at Goddard; ftp the test version of the executable from Landover to Goddard; install the test executable; and test the executable. The test executable at Goddard will be rolled out (or overwritten by an official patched version) not later than the close of business on Wednesday, January 20th.						
30. Alternate Solution: (use additional sheets if necessary) Deliver the same fix in an official patch without complete testing.						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) A non-working fix may be delivered for the problem in the next patch.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To: <i>Bob Carey</i> <i>Gary Roth</i> <i>Mark Fuerst</i>		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No				38. CM Verified/Signature and Date		
39. EDF/REL2 CCB Chair (Sign/Date): <i>Mac M. [Signature]</i> 1/13/99		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

CM01 August 27, 1998

ECS/EDF/REL2 CCB

ORIGINAL