

ECS Configuration Change Request

1. Originator Randy Miller	2. Log Date: 2-1-99	3. CCR #: 99-0083	4. Rev: -	5. Tel: x0400	6. Off: 2078	7. Org. Dev/CO
8. Title of Change: Deliver 4PX.23 Patch To SMC						
9. Originator Signature <i>Randy Miller</i>	10. Date: 1/29/99	11. Class II	12. Type: CCR	13. Need Date: 1/29/99		
14. Office Manager Signature <i>Randy Miller for Kirby Armstrong</i>	15. Date: 1/29/99	16. Date CCB Decision Needed: 1/29/99	17. Category of Change: Update Baseline	18. Priority: Emergency		
19. Documentation/Drawings Impacted: Patch Documentation to be provided at turnover to Patch IPT on 2/1/99		20. Schedule Impact: None		21. CI(s) Affected: All		
22. Release Affected: 4PX	23. Date due to Customer: 1/29/99	24. Impl. Date: 1/29/99	25. Effectivity of Change: 1/29/99	26. Est. Cost None		
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other: None						
28. Description of Change: (use additional Sheets if necessary) The CSG has created the tar files for the 4PX.23 patch. This CCR authorizes them to push the files to the SMC in advance of the turnover of the patch to the Patch IPT on Monday, 2/1..						
29. Proposed Solution: (use additional sheets if necessary) Deliver the 4PX.23 tar files to the SMC. SMC is not authorized to distribute the tar files until further notice..						
30. Alternate Solution: (use additional sheets if necessary) None.						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delays in the ship date of 4PX.23.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input checked="" type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To:		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date) <i>[Signature]</i> 1/29/99		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

ORIGINAL